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ABSTRACT 
The focus of this study is to determine when the 
cumulative Cost Performance Index (CPIcum) stabilizes for 
different contract characteristics.  The CPI is the 
relationship between the budgeted costs for work performed 
divided by the actual costs of work performed.  Once the 
CPIcum stabilizes, program managers and analyst are able to 
use this index as a predictor in estimating the final cost 
of the contract.   
The range method and the narrowing interval method were 
used to test for CPIcum stability at the 50% complete point.  
For the range method, stability was declared if the range, 
which is the maximum CPIcum value minus the minimum CPIcum 
value over a specified interval, was less than or equal to 
.20.  The results for the range method indicated that the 
CPIcum was stable at the 50% complete point.  Further 
analysis showed that the CPIcum was stable as early as the 
10% to 20% complete point.  For the narrowing interval 
method, stability was declared when the variance of the 
CPIcum is less than or equal to plus or minus .10 over a 
specified percent complete interval.  The results for this 
method indicated that the CPIcum could only be declared 
stable from the 50% complete point. 
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The focus of this study is to determine when the 
cumulative Cost Performance Index (CPIcum) stabilizes for 
different contract characteristics.  The CPI is the 
relationship between the budgeted costs for work performed 
divided by the actual costs of work performed.  Once the 
CPIcum stabilizes, program managers and analyst are able to 
use this index as a predictor in estimating the final cost 
of the contract.   
Various methods were used in this study.  The range 
method was first used to determine if the CPIcum stabilized 
by the 50% complete point.  For the range method, stability 
was declared if the range, which is the maximum CPIcum value 
minus the minimum CPIcum value over a specified interval, was 
less than or equal to .20.  The results for the range method 
indicated that the CPIcum was stable at the 50% complete 
point.  Further analysis showed that the CPIcum was stable as 
early as the 10% to 20% complete point.   
Next the method of least squares was used to determine 
trends in cost performance.  The results of this method 
showed that 67% of the contracts included in this study had 
a negative slope, meaning the cost performance worsened as 
the contract progressed.   
For the narrowing interval method, stability was 
declared when the variance of the CPIcum is less than or 
equal to plus or minus .10 over a specified percent complete 
interval.  This method is more stringent than the range 
method as it ensures all CPIcum values over the interval 
specified are within the plus or minus .10 variance of every 
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other value within the interval.  The results for this 
method indicated that the CPIcum could only be declared 
stable from the 50% complete point. 
The categorical evaluation examined the relationship 
between the CPIcum stabilization points and different 
contract characteristics.  This examination allowed 
comparisons to be made among the various types, phases, 
time-frame, and baseline stability of a contract.  The 
results showed that fixed price contracts stabilized earlier 
than incentive and award fee contracts.  For the different 
phases, contracts in the production phase stabilized earlier 
than contracts in the LRIP and development phases.  
Contracts which began after the A12 program cancellation 
stabilized sooner than contracts which started before 
cancellation of the program.  Lastly, contracts with stable 
baselines stabilized before contracts with unstable 
baselines. 
The results of this study provide program managers and 
analysts with a solid foundation of CPIcum stability 
percentages.  Knowing when the CPIcum may be declared stable 
provides confidence in the estimated cost at completion and, 
if a cost overrun is projected, the likelihood that a 






I. INTRODUCTION  
A. GENERAL ISSUE 
Cost estimation of Department of Defense (DoD) weapon 
systems is an enormous yet vitally important undertaking.  
With the cost of major weapon systems skyrocketing and more 
and more systems fighting annually for a piece of the 
budget, the DoD needs to ensure it is spending its money 
wisely.  The DoD uses the Earned Value Management System 
(EVMS) as one management tool to accomplish this task.  By 
tracking specific metrics derived from a contractor’s EVMS, 
the DoD is able to gauge the value it is getting for the 
money it is spending.  One of these metrics is the Cost 
Performance Index (CPI).  CPI is simply the relationship 
between the budgeted costs for work performed divided by the 
actual costs of work performed.  Many experts within the 
acquisitions community declare that this is the most 
critical metric provided by Earned Value Management (EVM). 
However, a single CPI value provides only a snapshot in 
time of how a contract is performing.  The true benefit 
comes from tracking the cumulative CPI (CPIcum) as a contract 
progresses from start to finish.  By tracking the CPIcum, 
cost performance trends are easily recognized.  Early 
detection of downward cost performance trends alerts 
management that changes need to be made quickly if the 
contract is to be completed within the budgeted amount. 
In order to get the most value from the CPIcum, we must 
first be able to declare that it is stable.  The CPIcum is 
declared stable when the variance over a specified interval 
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is less than plus or minus .10.  Once the CPIcum is declared 
stable, analysts are able to produce fairly accurate 
estimates for the final cost of the contract.  
Unfortunately, no one can be 100% certain that a contract is 
stable until it is completed, at which point the final cost 
is definitely known.  Many experts have devised their own 
heuristics to determine when CPIcum stability occurs.  One 
method used is to declare the CPIcum stable six months after 
the contract is awarded.  Another method is to declare 
stability after the contract is 20-25% completed.  Whether a 
time elapsed or percent complete method is used is usually 
based on the analysts’ specialty and years of experience. 
Although the experts have different opinions on when 
CPIcum stability occurs, there is agreement on the benefits 
of a stable CPIcum.  As previously stated, a stable CPIcum 
provides confidence in the estimate of the final cost.  It 
provides early warning of potential cost overruns.   
No longer must management wait until all the funds 
have been spent to determine that additional 
budget will be needed in order to complete the 
full scope of a given project.  The CPI thus 
represents the project manager’s “early warning 
signal” and is perhaps the most compelling reason 
why any project should employ some form of Earned 
Value. (Fleming & Koppelman, 2005)  
Other benefits include the ability to evaluate the 
contractor’s internal management system and planning 
process. 
The benefits of knowing when the CPIcum is stable are 
the “why” of this study.  The “what” is to conduct an 
empirical study, whose results will provide program managers 
with a tool in declaring when the CPIcum is stable. 
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B. RESEARCH PROBLEM 
The problem for this study is to determine when the 
CPIcum stabilizes for contracts of different categories.  The 
four categories to be examined are type, phase, stability, 
and year.  These different categories will be explained in 
greater detail later in this chapter.   
C. HYPOTHESIS 
The null hypothesis is that stability occurs when a 
program is greater than 50% complete.  Two different methods 
will be used to examine stability.  The two methods are the 
range method and the narrowing interval method for which 
stability will be defined differently for each method. The 
two methods and two definitions for stability will be 
discussed in Chapter III. 
D. SCOPE OF RESEARCH 
All data for this thesis came from the Defense 
Acquisition Management Information Retrieval (DAMIR) system 
which is provided and maintained by the Office of the Under 
Secretary of Defense for Acquisition, Technology and 
Logistics (OUSD (AT&L)).  The database contains cost and 
schedule performance for Major Defense Acquisition Programs 
(MDAP) dating back to 1971.  The information stored in the 
database originates from Defense Acquisition Executive 
Summaries (DAES).  The DAES are quarterly reports sent to 
OUSD (AT&L) by Program Managers (PM) for analysis and 
storage.  These PMs represent each of the branches of the 
military.  The actual DAES report is prepared by the PM from 
information provided by the contractor.  The contractor 
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prepares a monthly report called the Cost Performance Report 
(CPR) containing the current month’s program cost and 
schedule performance.  The information available spans a 
diverse set of programs from ships, planes, and tanks, to 
radios, software, and support equipment.  The contracts also 
represent programs from the various lifecycle cost and 
milestone phases, such as, Development (DEV), 
Demonstration/Validation (DEM/VAL) and Construction.  They 
also include Low Rate Initial Production (LRIP) and Full 
Rate Production (FRP) and the different types of contracts 
currently being awarded.  The list includes Firm Fixed Price 
(FFP), Fixed Price Incentive Fee (FPIF), Cost Plus Incentive 
Fee (CPIF), Cost Plus Award Fee (CPAF), and Cost Plus Fixed 
Fee (CPFF). 
E. ASSUMPTIONS AND LIMITATIONS 
The major assumption made in this thesis is that the 
data drawn from DAMIR is accurate.  By DoD’s requirement for 
contractors to comply with EVMS criteria, it is reasonable 
to expect that the data provided is reliable.  Contractors 
of MDAP are required to be EVMS criteria-compliant. 
The first major limitation is that not all contracts 
contain the necessary data to be analyzed.  To conduct the 
necessary analysis, we required that a contract must have 
data from the 20 through 85 percent interval of completion.  
For many of the contracts included in the database, the full 
interval is not reported.  Some only include data starting 
from beyond the 20 percent completion point while others do 
not include data covering the later portion of the contract.  
Of significant importance is that programs which are 
cancelled prior to the 80 percent completion point will not 
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be included in this study.  Many of these cancelled programs 
are due to poor cost and schedule performance which would 
almost certainly prove to be unstable beyond the 50 percent 
completion point. 
The second limitation is that some of the contracts 
which span the 20 to 80 percent completion interval are 
missing values within this range.  This limitation is 
overcome using interpolation to fill in the missing values. 
The final limitation is that I was not granted access 
to the Army and Air Force data in a timely manner for their 
data to be included in this study.  Fortunately, there were 
181 contracts from the Navy which met all the requirements 
needed to be included in this study.  
Before we can begin to analyze these 181 contracts, an 
understanding of some of the finer points of EVMS is 
required.  The next chapter will provide a thorough 
background of the EVMS and the benefits it provides. 
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II. LITERATURE REVIEW 
A. BACKGROUND OF EARNED VALUE 
Since the 1960s, Earned Value Management (EVM) has been 
used as a tool to allow program managers and decision makers 
to have visibility into technical, cost, and schedule 
progress.  The implementation of an earned value management 
system (EVMS) is a recognized function of program 
management.  It ensures that cost, schedule, and technical 
aspects of a contract are truly integrated. 
The concept of earned value began over a century ago by 
industrial engineers in American factories.  By converting 
“planned industry standards” into “earned standards” and 
then relating them against “actual hours,” these engineers 
began to focus on true cost performance (Fleming & 
Koppelman, 1994).  In comparing actual hours against earned 
standards, these early industrial engineers defined what 
today is termed “cost variance.”  The approach just 
described is the foundation of EVM.   
The earliest system within the DoD recognized as using 
the earned value concept was the Program Evaluation and 
Review Technique (PERT).  PERT was developed in 1958 by the 
U.S. Navy as a network-scheduling device.  The PERT approach 
attempted to simulate the development planning of a new 
project in the form of a logic flow diagram, and then to 
assess the statistical probability of actually achieving the 
plan (Fleming & Koppelman, 2005).  Due to a combination of 
insufficient computer resources, complexity, and rigorous  
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implementation requirements, PERT was essentially abandoned 
as a management tool by the mid-1960s (Fleming & Koppelman, 
1996). 
About the time the Navy’s PERT concept faded from the 
spotlight, the Air Force appeared with its own version of 
earned value.  Within the group of developers of this new 
approach were some of the very same people who designed the 
PERT approach.  With PERT’s misgivings still fresh in their 
minds, they quickly agreed that they would not impose any 
specific “management control system” on private industry 
(Fleming & Koppelman, 2005).  This new approach set 35 
criteria which established the minimum requirements of an 
acceptable project management system.  In abiding by these 
35 criteria, industry simply needed to respond to basic 
questions based on sound project management principles.  
Rather than directing industry on how to manage, these 
criteria ensured industry used effective and measurable 
management practices.  The first use of these criteria was 
in 1963, for the U.S. Air Force’s Minutemen Program (Abba, 
1997).  Contractors were receptive of this new approach as 
they were given flexibility to tailor their individual 
management systems in order to meet contract requirements. 
In 1967, the Department of Defense, realizing the 
usefulness of an EVMS, published DoD instruction 7000.2 
establishing the Cost/Schedule Control Systems Criteria 
(C/SCSC).  Similar to the Air Force’s system, C/SCSC was a 
set of criteria that a contractor’s internal management must 
meet.  Thus, C/SCSC was not a management system, but a guide 
of the minimum standards required.  Although C/SCSC reigned 
for the next 30 years as the DoD’s standard for contract 
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management, it was never fully embraced by private industry.  
The major reasons for its lack of acceptance were excessive 
checklists and paperwork, specialist acronyms, and rising 
administrative costs due to over-implementation of the 
criteria (Antvik, 1998).  Some viewed the earned value 
methodology as excessive “bean counting” (Abba, 1997).  With 
private industries’ obvious disdain for the current system, 
earned value was ready for reform. 
Reform came about in the mid-1990s as part of a 
National Defense Industrial Association (NDIA) initiative, 
in which private industry took a proactive role in 
redeveloping the minimum criteria required.  The initiative 
consisted of modifying the original 35 C/SCSC criteria into 
32 straightforward guidelines (Fleming & Koppelman, 2005).  
In 1997, these 32 revised criteria were published as part of 
DoD Instruction 5000.2R.  The most significant difference 
between this system and its predecessors was the “buy-in” by 
private industry.  In effect, ownership of earned value was 
transferred from DoD to private industry.  Another 
significant distinction was that this system was viewed as a 
project management tool as opposed to a financial management 
one.  Shortly after the publication of DoD Instruction 
5000.2R, the EVMS was adopted by the NDIA as the American 
National Standards Institute (ANSI/EIA) Standard #748, in 
June 1998.   
B. EARNED VALUE DEFINED 
Earned value management is a project control 
process based on a structured approach to 
planning, cost collection and performance 
measurement.  It facilitates the integration of 
project scope, time and cost objectives, and the 
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establishment of a baseline plan for performance 
measurement.  (Association for Project Management, 
2006) 
The three essential features of EVM are (1) a project plan 
that identifies the work to be accomplished, (2) a valuation 
of planned work, and (3) pre-defined metrics to quantify the 
accomplishment of work.  
C. EVALUATION OF A CONTRACTOR’S EARNED VALUE MANAGEMENT 
SYSTEM 
DoD Directive 5000.4 charges the Cost Analysis 
Improvement Group (CAIG) with developing an independent cost 
estimate for Acquisition Category ID programs, pre-Major 
Defense Acquisition Program projects approaching formal 
program initiation as a likely Acquisition Category ID 
program, and Acquisition Category IC programs when requested 
by the Under Secretary of Defense, AT&L.  CAIG evaluates the 
EVMS used by the contractor to ensure efficient and accurate 
implementation.  A technique which CAIG uses in its 
evaluation process is to review the contractor’s Cost 
Performance Reports (CPRs). 
D. CPR ANALYSIS 
The CPR provides the status of progress of the 
contract.  The key data elements provided in the CPR are: 
• Actual Cost of Work Performed (ACWP) – The costs 
actually incurred and recorded in accomplishing 
the work performed within a given time period. 
• Budget At Completion (BAC) – The Contract Budget 
Base less Management Reserve. 
• Budgeted Cost for Work Performed (BCWP) – The sum 
of the budgets for completed work packages and 
completed portions of open work packages, plus the 
 11
applicable portion of the budgets for level of 
effort and apportioned effort. 
• Budgeted Cost for Work Scheduled (BCWS) – The sum 
of the budgets for all work packages, planning 
packages, etc., scheduled to be accomplished 
(including in-process work packages), plus the 
amount of level of effort and apportioned effort 
scheduled to be accomplished within a given time 
period.   
• Contract Budget Base (CBB) – The negotiated 
contract cost plus the estimated cost of 
authorized unpriced work. 
• Estimate At Completion (EAC) – Actual direct 
costs, plus indirect costs allocable to the 
contract, plus the estimate of costs (direct and 
indirect) for authorized work remaining. 
• Management Reserve (MR) – An amount of the total 
allocated budget withheld for management control 
purposes rather than designated for the 
accomplishment of a specific task or set of tasks.  
From these basic data elements, performance metrics are 
deduced.  There are many metrics which can be deduced from 
the data provided in the CPR; however, the only metric 
required for this study is the Cost Performance Index (CPI).  
Two other metrics are the Schedule Performance Index (SPI) 
and the To Complete Performance Index (TCPI).  These two 
metrics are mentioned only to provide information on how 
they are used with the CPI. 
The SPI indicates the ability of the contractor to 
control the project schedule.  The SPI compares the budget 
for those tasks scheduled to be accomplished as of the 
status date with the budget for the work that was actually 
accomplished as of that date (Fleming & Koppelman, 1996).   
The formula for computing the SPI is: 
                     SPI = BCWP / BCWS                   (1) 
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SPI can be non-cumulative or cumulative based on the data 
used.  For illustrative purposes, assume that through the 
sixth month of a contract, BCWP = $95,000 and BCWS = 
$100,000, then the cumulative SPI = BCWP/BCWS = 0.95.  The 
take-away is that only 95 percent of the work scheduled was 
accomplished, thus the contractor is slightly behind 
schedule (5%).  An index of 1.0 means the contract is 
progressing exactly as planned from a scheduling point of 
view.  If the index is greater than 1.0, the contract is 
progressing ahead of schedule.  If the SPI varies too much 
from the 1.0 baseline, further investigation would be 
required to determine the cause for the variance from 
schedule.  Large variances could be caused by inclement 
weather for an outdoor project, or could be the result of 
poor planning by the contractor, a problem with 
manufacturing, etc. 
Similar to the SPI is the CPI.  Like the SPI, the CPI 
can be cumulative or non-cumulative.  The CPI indicates the 
ability of the contractor to control cost, and compares the 
budget for those tasks that have been accomplished with the 
actual cost of accomplishing the tasks (Fleming & Koppelman, 
1996).  The formula for computing the CPI is: 
                     CPI = BCWP / ACWP                   (2) 
From our earlier example, assume that at the end of the 
sixth month our ACWP = $110,000.  Our CPI would then equal 
$95,000 / $110,000 = .864.  The takeaway here is that the 
contractor is only earning around 86 cents of value for 
every dollar spent.  At this point the contractor in our 
example is performing behind schedule and over planned 
budget.  An index of 1.0 means that the contract is 
performing as planned from a cost perspective.  An index 
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greater than 1.0 means the contract is currently performing 
under the planned budget.  Unfortunately, the majority of 
contracts are similar to the example above, in that they are 
generally both behind schedule and over budget. 
The final index to be defined informs the project 
manager of how well the contractor must perform throughout 
the rest of the contract to finish within the planned 
budget.  This metric is the TCPI and the formula is: 
             TCPI = (BAC – BCWP) / (BAC – ACWP)         (3) 
Continuing with the example presented and a BAC = $200,000, 
the TCPI = 1.167.  To finish within the planned budget, the 
contractor must perform at an overall CPI rate greater than 
1.167 for the remaining portion of the contract.  As the 
contractor has performed at a CPI below 1.0 thus far, it is 
unlikely that the contractor will be able to meet the 





















A. THE DATA 
All data used in this thesis was extracted from the 
Defense Acquisition Management Information Retrieval (DAMIR) 
system.  In order for a contract to be included in this 
study, data for the contract needed to be reported at or 
below the 20 percent completion point as well as at or above 
the 80 percent completion point.  The actual data elements 
retrieved throughout this interval were the CPIcum values.  
Also captured were the program name, contract subject, 
program phase, contract type, year contract began, year 
contract ended, and stability of the baseline.  These 
elements of information will be used to categorize contracts 
in order to perform comparative analysis. 
One hundred eighty-one contracts from 48 different 
programs met the criteria for inclusion.  The 48 programs 
are representative of the major investments made by the Navy 
over the last 30 plus years.  Samplings of these investments 
include the purchases of aircraft (from the F-14 through the 
V-22), construction of ships, ammunition research and 
development, and software development.  The contract types 
represented were Firm Fixed Price (FFP), Fixed Price 
Incentive Fee (FPIF), Cost Plus Incentive Fee (CPIF), Cost 
Plus Award Fee (CPAF), and Cost Plus Fixed Fee (CPFF).  The 
program phases represented were Development (DEV), 
Demonstration/Validation (DEM/VAL), Construction, Low Rate 
Initial Production (LRIP), and Full Rate Production (FRP). 
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B. METHOD OF ANALYSIS 
Three different methodologies will be used to analyze 
the data.  The first two methods will be used to validate 
the results attained by Captain Scott Heise in his thesis 
titled, “A Review of Cost Performance Index Stability” 
(1991).  A third, more stringent method will then be used to 
analyze the data.  The three methods are: 
1. Range Method 
2. Least Squares Method 
3. Narrowing Interval Method 
First, all 181 contracts will be used to test the 
hypothesis to be stated.  Then the contracts will be tested 
on various categories, including by type, phase, year, and 
stability.  Finally, the contracts will be evaluated by 
combinations of the categories. 
1. Hypothesis 
For the first and third methods, the hypothesis to be 
tested is that the CPIcum stabilizes by the 50 percent 
completion point.  The second method to be presented will 
not have an associated hypothesis. 
2. CPI Calculations 
The CPIcum was extracted directly from the DAMIR system.  
The formula used in computing the CPIcum was: 
                   CPIcum = BCWPcum / ACWPcum               (4) 
The CPIcum was recorded for the following percent complete 
points of each contract:  5, 10, 15, 20, 25, 30, 40, 50, 60, 
70, 80, 90, 95, and 100, if these points were available.  
Recall that to be included in the database for this thesis, 
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a contract has to begin reporting at no later than the 20 
percent level and end reporting at no earlier than the 80 
percent level.  In instances where contracts met the 
requirements just stated but were missing one or more 
intermediate CPIcum values, the CPIcum values were interpolated 
for those points.  For example, if a contract had a CPIcum of 
.97 at the 30 percent complete point and .95 at the 50 
percent complete point, the CPIcum used in the analysis for 
the 40 percent complete point would be .96. 
3. Percent Complete Calculations 
Percent complete is the ratio of the amount of work 
accomplished to date to the amount of work planned for the 
total contract.  Like the CPIcum, percent complete was 
extracted directly from the DAMIR system.  The formula used 
in DAES reporting to compute percent complete is: 
          PERCENT COMPLETE = BCWPcum / (CBB – MR)         (5) 
where 
CBB = Contract Budget Base 
MR  = Management Reserve 
If you recall from Chapter II, CBB – MR = BAC.  Thus, a more 
compact formula is: 
               PERCENT COMPLETE = BCWPcum / BAC          (6) 
where 
BAC = Budget At Completion 
Using these two formulas to compute percent complete 
does have a drawback, however, if any new effort is added to 
a contract, the CBB, and thus the BAC, increases.  This in 
turn causes a decrease in the percent complete calculated. 
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If the amount of effort added is substantial, the 
percent complete may actually decline from one cost 
performance period to the next.  Contracts exhibiting this 
behavior are identified as having an unstable baseline.  
Earlier in this chapter, it was mentioned that stability of 
the baseline was extracted from the DAMIR system.  In this 
study, a contract baseline will be declared as unstable if 
either (1) the percent complete decreases between any two 
consecutive cost performance periods or (2) the contract 
undergoes an “over target baseline.”  Over target baseline 
(OTB) is defined as “a project baseline that results from 
the acknowledgement of an overrun, and actually incorporates 
the forecast overrun into the performance baseline for the 
remainder of the work” (Fleming & Koppelman, 2005).  Similar 
to a contract which has new effort added, a contract which 
undergoes an OTB will have an increase in the CBB and BAC, 
and a corresponding decrease in the percent complete.  A 
contract which undergoes an OTB will be declared as having 
an unstable baseline regardless of whether the percent 
complete actually decreases between any two consecutive cost 
performance periods.  The reader should be cautioned not to 
confuse the stability of the baseline with CPI stability.  
Stability of the baseline is one of the categories which 
will be analyzed. 
Another calculation which has been used to determine 
percent complete substitutes monthly BAC and final BAC in 
equation (6).  In one study which used this approach, it was 
found that the number of contracts with stable CPIs was 
identical using both approaches (Payne, 1990).  The drawback 
to this approach is that the final BAC must be known.  For 
the majority of contracts available in the DAMIR system, the 
 19
final BAC is not reported.  Thus, only the first approach to 
calculate percent complete will be used in this study. 
4. Range Method 
In his thesis, Heise considers the CPIcum stable when 
the CPIcum does not vary more than plus or minus .10 (Heise, 
1991).  He uses the range method to test for CPIcum 
stability.  To determine the range, the minimum CPIcum is 
subtracted from the maximum CPIcum located in the percent 
complete interval of interest.  A contract is then 
considered stable if the range is less than or equal to .20. 
These procedures will be followed for the first method in 
this study.  The interval of interest is between the 50 
percent complete point and the final reported percent 
complete point.  Although the 50 percent complete point is 
the parameter set in the hypothesis, analysis will also be 
conducted for the 40, 30, 20, 10, and 5 percent complete 
points. 
5. Confidence Interval Calculations for the Range 
Method  
The 90, 95, and 99 percent confidence intervals will be 
calculated for the mean of the ranges.  The large-sample 
method for determining confidence intervals will be used.  
The large-sample method confidence interval is calculated 
using the following equation: 
                   / 2
sCI x z
nα
= ± ⋅                          (7) 
where 
x  = the sample mean 
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/ 2zα  = the two-tail z critical value 
s  = the sample standard deviation 
n  = the sample size 
This method is appropriate when the sample size is greater 
than 40 as the standardized variable has approximately a 
standard normal distribution.  Using 40 vice 30 as a rule of 
thumb for the Central Limit Theorem is due to the additional 
variability introduced by using the sample standard 
deviation in place of the population standard deviation 
(Devore, 2004).  The level of confidence for the confidence 
interval indicates the number of times out of 100 that 
computed confidence intervals are expected to contain the 
true mean. 
6. Least Squares Method   
Analysis using the least squares method will be 
conducted to identify trends in cost performance.  The first 
method (range method) focused on the variance of the CPIcum.  
With the first method, instability was declared if the 
difference between the maximum and minimum CPIcum values 
within the specified percent complete interval was greater 
than .20.  By this definition, instability was declared 
whether the .20 breach occurred in the upward or the 
downward direction.  The “upward direction” should be taken 
as the CPIcum is increasing (improving) as the percent 
complete is increasing.   It is theoretically possible that 
a majority or all of the breaches occurred in an upward 
direction (we will see that this was not the case). 
Taking the mean of the least squares will provide evidence 
as to the upward or downward trend of the CPIcum.  In 
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addition to the direction, this method will also provide the 
magnitude of the cost performance trend. 
The method of least squares consists of finding the 
best-fit line to observed data points (CPIcum values in this 
study).  The best-fit line is the line that minimizes the 
sum of squared vertical deviations between the estimated 
line and the plotted values (Devore, 2004).  The parameters 
which describe this best-fit line are the slope (S) and the 
intercept.  It is the slope which indicates the magnitude 
and direction of the line, and thus provides us with the 
cost performance trend.  The least squares equation used to 
estimate the slope is: 
                    2 2
( )( )
( )
i i i i
i i





∑ ∑             (8) 
where 
x  = the percent complete 
y  = the CPIcum value for the period investigated 
n  = the number of cost performance periods investigated 
The equation for the intercept is not provided as it will 
not be used in this study. 
7. Narrowing Interval Method   
The range method compares the difference between the 
maximum and minimum CPIcum values over a specified interval 
against a set parameter which defines stability (.20 in this 
study).  The narrowing interval method works backward from 
the last reported CPIcum value re-computing a narrowing 
interval which is determined by subtracting .10 from the 
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highest value and adding .10 to the lowest value seen thus 
far.  This backwards moving process continues until the 
preceding complete point falls outside of the interval just 
calculated.  Stability is declared for all percent complete 
points up to but not including the point which fell outside 
of the interval.  At all other percent complete points, the 
CPIcum is declared unstable.   
The narrowing interval method will be applied to the 
following fictional data to help clarify the process: 
 
Table 1.   Fictitious CPIcum Data 
% 
Complete 
10 20 30 40 50 60 70 80 90 100
CPIcum 1.1 1.07 1.03 .98 .97 .95 .94 .88 .89 .90
 
We start by computing an interval which is .10 ±  the 
last reported CPIcum value.  The last reported value is .90 
at the 100 percent complete point.  Thus, the interval is 
[.80, 1.00].  The preceding CPIcum value is now checked to 
see if it is within the interval.  For this example, the 90 
percent complete point has a CPIcum value of .89 which is 
within the interval.  A new interval is calculated by 
subtracting .10 from the maximum CPIcum and adding .10 to the 
minimum CPIcum values seen thus far.  The new interval is .90 
- .10 to .89 + .10 or [.80, .99].  The preceding CPIcum value 
is checked to see if it is within this new interval.  For 
this example, the preceding CPIcum value is within the 
calculated interval until the 40 percent complete point is 
reached.  The calculated interval at the 40 percent complete 
point is .98 - .10 to .88 + .10 or [.88, .98].  Now, the 
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CPIcum value of the preceding complete point is 1.03, which 
falls outside of the calculated interval.  Thus, the CPIcum 
in this example would be declared stable for all complete 
points from 40 to 100 percent; and for the complete points 
from 10 to 30 percent, the CPIcum would be declared unstable.   
Each time a new interval is calculated it will either 
decrease in size or remain the same, hence the name of the 
method.  Unlike the range method in which the interval is 
always .20, the interval shrinks each time a new maximum or 
minimum CPIcum value is observed in the backward direction.  
The shrinking interval of this method makes it more 
stringent in declaring the CPIcum stable as compared to the 
range method.  
8. Confidence Interval Calculations for the Narrowing 
Interval Method   
After applying the range method; 90, 95, and 99 percent 
confidence intervals will be calculated for the mean of the 
ranges.  Calculating the mean of the intervals following 
application of the narrowing interval method would not 
provide any useful information.  Instead, the percentage of 
stable contracts at each complete point will be computed and 
then, corresponding 90, 95, and 99 percent confidence 
intervals will be calculated for the determined percentage 
of stable contracts.  The formula for computing the 
percentage of stable contracts is: 
                         % xStable
n
=                       (9) 
where 
x  = the number of stable contracts 
n  = the sample size 
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The formula for computing the appropriate confidence 
interval is: 
                   
2 2














= +                (10) 
where 
 pˆ  = the sample fraction of stable contracts 
 qˆ  = 1 - pˆ  
 / 2zα  = the two-tail z critical value 
 n  = the sample size 
Equation (10) produces a confidence interval for a 
population proportion (Devore, 2004).   
9. Categorical Evaluation 
This section describes how the different categories 
will be determined and evaluated.  First, all methods 
previously described will be applied to the 181 contracts.  
The contracts will then be categorized by the type of the 
contract.  Some of the contracts in the DAMIR system were 
listed having two types, such as, “CPIF/CPFF” or “FFP/FPIF.”  
For categorizing in this thesis, contracts will be evaluated 
in one of these four groupings:   
• FPIF 
• CPFF 
• CPIF & CPAF (this grouping includes CPIF, CPAF, 
and CPIF/CPAF combinations) 
• FFP & FFP Combinations (this grouping includes FFP 
and any combination which has FFP as one of the 
types listed) 
Of the 181 contracts, only six do not fit into these 
groupings.  The next categorization will be executed on the 
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program’s phase during the contract.  Data will be grouped 
into three phases:  Development, LRIP, and Production.  The 
development grouping will be composed of contracts with the 
following description:  Engineering and Manufacturing 
Development (EMD), Full-Scale Engineering Development (FSED, 
Systems Integration, Design Development, and 
Demonstration/Validation.  The production grouping will 
include contracts with the following description:  Buys, 
Construction, Production, and Follow-on Production.   
Next, sorting will be performed based on the timeframe 
of the contract in reference to the A-12 program 
cancellation.  The sample will be divided into the following 
three time periods:   
• Pre-A12, which are those contracts completed by 31 
Dec 1991.   
• Transitional, which are those contracts which 
started prior to 31 Dec 1991 but were completed 
after 31 Dec 1991.   
• Post-A12, which are those which started after 31 
Dec 1991.  
The purpose for conducting this sorting is to determine if 
the A12 program cancellation and the subsequent acquisition 
reforms improved defense cost performance (Christensen & 
Templin, 2002).  The A12 program was cancelled in January 
1991 due to excessive cost overruns and schedule slippages.  
Prior to the cancellation of the program, an administrative 
inquiry was conducted by the Navy’s Chief Inquiry Officer, 
Chester P. Beach.  The administrative inquiry was conducted 
to determine facts and circumstances surrounding the 
variance between the current status of the A12 Program and 
representations made to the Office of the Secretary of 
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Defense (OSD) (Beach, 1990).  Following the cancellation of 
the program and based on the recommendations included in the 
administrative inquiry, numerous acquisition reforms were 
mandated.  For a more in-depth look into this topic, see 
“EAC Evaluation Methods: Do They Still Work?” by Dr. David 
Christensen and Dr. Carl Templin.  
The final grouping will be based on the stability of 
the contract’s baseline.  Stability of the contract’s 
baseline was thoroughly discussed earlier in this chapter in 
the section titled, “Percent Complete Calculations.”  The 
contracts will be grouped as either stable or unstable. 
Analysis will be done on each of the individual 
groupings described in this section.  Analysis will then be 
done on combinations of the groupings.  The 181 contracts 
will eventually be divided and analyzed in 58 groups of 
various combinations based on the contract descriptions just 
discussed. 
C. JUSTIFICATION OF METHODOLOGIES 
The range method as previously discussed is well-suited 
for examining the variance of the CPIcum.  However, the range 
method has a slight flaw if stability of the CPIcum is 
defined as being plus or minus .10 from its value at a 
specified percent complete point.  With this definition, the 
plus or minus .10 range should be centered on this specified 
percent complete point.  The range method does not anchor 
the range, but rather selects the most favorable .20 range  
 
for the data being analyzed.  This flaw is more easily shown 
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by examining the fictional data presented earlier.  The same 
data are presented here: 
 
Table 2.   Fictitious CPIcum Data 
% Complete 10 20 30 40 50 60 70 80 90 100
CPIcum 1.1 1.07 1.03 .98 .97 .95 .94 .88 .89 .90
 
Using the range method to test for CPIcum stability from 
the 20 percent complete point, the maximum CPIcum is 
determined to be 1.07 and the minimum CPIcum is determined to 
be .88.  Subtracting .88 from 1.07 results in a range of .19 
which is less than .20, thus, the CPIcum is declared stable 
at the 20 percent complete point.  However, the definition 
of stability for CPIcum was not met.  The CPIcum value at the 
20 percent complete point did vary by more than plus or 
minus .10 from this point, in fact, it varied by minus .19 
[=1.07 - .88].  Although the range method fails if it is 
used to verify the definition of CPIcum stability as being 
plus or minus .10, it succeeds if it is used to verify CPIcum 
stability as being within a set parameter (.20 in this 
study) over a specified interval.  The range method will be 
used in this study to verify stability using the latter 
definition just presented.   
Unlike the range method which attempts to verify CPIcum 
stability, the least squares method investigates trends of 
the CPIcum.  The mean of the slopes identifies the direction 
and magnitude of the average contract. 
The narrowing interval method overcomes the flaw 
described in using the range method to verify stability of 
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the CPIcum defined as being within plus or minus .10 of a 
specified percent complete point.  This method ensures that 
the CPIcum value at each percent complete point is within 
plus or minus .10 of the CPIcum value at every other percent 
complete point in the interval defined.  Since this method 
ensures all points are within the plus or minus .10 span, it 
is more stringent in declaring the CPIcum stable, which will 
be seen in the next chapter. 
Throughout this paper, all discussion regarding the 
cost performance index has referred to the CPIcum.  A 
thorough analysis of the stability of the non-cumulative CPI 
was conducted by Heise.  In his study, Heise found that the 
non-cumulative CPI was far less stable than the CPIcum 
(1991).  Intuitively, cumulative CPI values should tend to 
stabilize sooner than the non-cumulative CPI values due to 
their cumulative nature.  Therefore, stability of non-
cumulative CPI values will not be examined in this study.     
Another method — not examined in this study — is the 
method used by Christensen and Templin (2002). In their 
paper, they compared the final CPIcum against the CPIcum at 
the 20 percent complete point.  If the absolute difference 
between the two values was greater than or equal to .10, the 
CPIcum was declared unstable.  This method only looked at the 
end points of the interval.  Thus, it is possible that 
intermediate points within the interval breached the .10 
threshold.  As the narrowing interval method checks the .10 
threshold for all points within the specified interval, this 
drawback is overcome.  
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IV. RESULTS 
A. RANGE METHOD 
The range method was used to validate the results 
achieved by Heise, and the full results are listed in 
Appendix B.  The range value indicates the difference 
between the maximum and minimum CPIcum values observed from a 
specified percent complete point to the last reported 
complete point.  A summary of the results is provided in 
Table 3.  The table includes the number of contracts 
analyzed, the number of contracts having a stable CPIcum 
(range less than or equal to .20), the percentage of 
contracts having a stable CPIcum, the maximum range observed, 
the minimum range observed, the mean of the ranges, and the 
standard deviation of the ranges.   
 
Table 3.   Summary of the Range Method CPIcum Results 
 
 Percent Complete 
 5% 10% 20% 30% 40% 50%
  
Number of Contracts 103 141 180 181 181 181
Number Stable 79 121 167 174 175 175
Percent Stable 77% 86% 93% 96% 97% 97%
Maximum Range 1.05 0.71 0.35  0.34 0.31 0.31
Minimum Range .02 .02 0 0 0 0
Mean of the Ranges 0.172 0.132 0.104 0.088 0.075 0.063




Table 4 presents the results attained by Heise using 
the range method on 155 contracts taken from the Defense 
Acquisition Executive Summary (DAES) database.  The 155 
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contracts represented contracts from all branches of the 
armed services.  The results are presented in the same 
format as Table 3.  One exception is that Heise uses the 0% 
complete point vice the 5% complete point as was used in 
this study.  The 5% complete point was used in this study 
due to the limited number of contracts which had data 
reported below this point. 
 
Table 4.   Heise’s Summary of the Range Method CPIcum Results 
(Heise, 1991, p. 33) 
 
 Percent Complete 
 0% 10% 20% 30% 40% 50%
  
Number of Contracts 110 152 155 155 155 155
Number Stable 59 116 134 141 150 153
Percent Stable 54% 76% 86% 91% 97% 99%
Maximum Range 1.243 0.644 0.434 0.364 0.312 0.299
Minimum Range 0.017 0.017 0.017 0.007 0.003 0.003
Mean of the Ranges 0.262 0.145 0.115 0.096 0.081 0.069




Comparing the “percent stable” and the “mean of the 
ranges” rows from the two tables, the results appear to be 
very similar for two different sets of data.  There is some 
overlap in the data used; however, the data from contracts 
used in both studies account for less than 10% of the 
overall data.  Heise concludes his study stating that the 
CPIcum is stable at the 50% complete point and provides 
evidence that it stabilizes as early as the 20% complete 
point (Heise, 1991).  The results of this study support this 
conclusion using the range method and defining stability 
when the range is less than or equal to .20.   
 
 31
B. CONFIDENCE INTERVAL FOR THE MEAN OF THE RANGES 
The mean of the ranges was presented in the previous 
section.  In this section, the 90%, 95%, and 99% confidence 
intervals for the mean of the ranges will be presented.  The 
confidence intervals show the number of times out of 100 
that the true mean is expected to be within the calculated 
intervals.  For the 90% confidence level, it is expected 
that if confidence intervals were calculated for 100 random 
samples (mean of the ranges in this study) taken from a 
population, 90 of these calculated confidence intervals 
would contain the true mean.  As the confidence level 
increases, so does the confidence interval. 
Tables 5 through 7 show the calculated confidence 
intervals for the 90%, 95% and 99% confidence levels, 
respectively.  The tables list the number of contracts 
analyzed, the mean of the ranges, the standard deviation of 
the ranges, the two-tail z critical value, and the 
calculated upper and lower limits.   
 
Table 5.   90% Confidence Interval for the Mean of the Ranges 
 
 
 Percent Complete 
 5% 10% 20% 30% 40% 50%
  
Number of Contracts 103 141 180 181 181 181
Mean of the Ranges 0.172 0.132 0.104 0.088 0.075 0.063
Standard Deviation 0.164 0.097 0.066 0.058 0.053 0.052
Z Critical Value 1.645 1.645 1.645 1.645 1.645 1.645
Upper Limit 0.198 0.145 0.112 0.095 0.081 0.069





Table 6.   95% Confidence Interval for the Mean of the Ranges 
 
 
 Percent Complete 
 5% 10% 20% 30% 40% 50%
  
Number of Contracts 103 141 180 181 181 181
Mean of the Ranges 0.172 0.132 0.104 0.088 0.075 0.063
Standard Deviation 0.164 0.097 0.066 0.058 0.053 0.052
Z Critical Value 1.960 1.960 1.960 1.960 1.960 1.960
Upper Limit 0.203 0.148 0.114 0.096 0.082 0.070




Table 7.   99% Confidence Interval for the Mean of the Ranges 
 
 
 Percent Complete 
 5% 10% 20% 30% 40% 50%
  
Number of Contracts 103 141 180 181 181 181
Mean of the Ranges 0.172 0.132 0.104 0.088 0.075 0.063
Standard Deviation 0.164 0.097 0.066 0.058 0.053 0.052
Z Critical Value 2.576 2.576 2.576 2.576 2.576 2.576 
Upper Limit 0.213 0.153 0.117 0.099 0.085 0.073
Lower Limit 0.130 0.111 0.091 0.076 0.064 0.053
 
 
The confidence interval calculations for the mean of 
the ranges provide further evidence that the CPIcum 
stabilizes by the 50% complete point.  By looking at Table 
7, the only upper limit which breaches the .20 range, which 
defines stability for the range method, occurs at the 5% 
complete point.  At the 10% complete point, the upper limit 
of the 99% confidence interval for the mean of the ranges is 
.153, which is well below our limit.   
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The following plot of the 99% confidence interval for 
the mean of the ranges illustrates how the interval narrows 
as the contract progresses and the CPIcum stabilizes.  The 
larger intervals at the lower percent complete points are 
due to the high variances in the CPIcum values during the 
early stages of a contract.  The narrower intervals at the 
higher percent complete points show that there is less 
variance in the CPIcum values as the contract progresses.  
This narrowing provides evidence that as contracts progress 
the CPIcum values are becoming more stable. 
 





















Figure 1.   99% Confidence Interval for the Mean of the 
Ranges 
 
C. LEAST SQUARES METHOD 
The least squares method was used to identify trends in 
the cost performance.  The following four tables show the 
results of the least squares method.  Table 8 presents the 
results from using the range method to determine stability 
while Table 9 presents the results from using the narrowing 
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interval method to determine stability.  Tables 10 and 11 
show the results from using the narrowing interval method on 
stable and unstable contracts, respectively.  The column 
headings are the same for all tables.  The first column 
lists the stabilization points observed.  These 
stabilization points should be taken as the earliest 
complete point at which the CPIcum stabilized for a given 
contract.  The second column identifies the number of 
contracts which stabilized at the specified percent complete 
point listed in the first column.  The third and fourth 
columns list the number of contracts which stabilized at the 
specified percent complete point displaying a positive or 
negative slope respectively.  The next two columns report 
the maximum and minimum slopes observed, while the final 
column identifies the mean of the slopes.  A negative mean 
of least squares depicts a downward trend while a positive 
mean of least squares depicts an upward trend.  The value of 















Table 8.   Least Squares Results for all Contracts using 










Max. Min. Mean 
   
70    1    0    1 -0.015 -0.015 -0.015
60    5    1    4 0.160 -0.479 -0.186
50    0    0    0 -- -- -- 
40    1    0    1 -0.242 -0.242 -0.242
30    7    2    5 0.336 -0.763 -0.175
20   46   13   33 0.303 -0.472 -0.073
10   42   19   23 0.259 -0.242 -0.013
      5   79   25   54 0.164 -0.213 -0.026




Table 9.   Least Squares Results for all Contracts using 










Max. Min. Mean 
   
95    1    1    0 0.160 0.160 0.160
90    2    1    1 0.129 -0.046 0.041
80    4    0    4 -0.015 -0.479 -0.281
70    4    1    3 0.070 -0.154 -0.054
60    6    0    6 -0.050 -0.271 -0.153
50   13    5    8 0.303 -0.763 -0.106
40   15    4   11 0.336 -0.472 -0.098
30   19    4   15 0.204 -0.347 -0.107
20   40   13   27 0.206 -0.300 -0.027
10   31   12   19 0.156 -0.113 -0.006
      5   46   19   27 0.105 -0.098 -0.005






Table 10.   Least Squares Results for Stable Contracts using 










Max. Min. Mean 
   
80    3    0    3 -0.269 -0.479 -0.369
70    2    0    2 -0.042 -0.154 -0.098
60    3    0    3 -0.050 -0.203 -0.106
50    7    2    5 0.303 -0.763 -0.124
40   12    4    8 0.336 -0.472 -0.068
30   15    3   12 0.143 -0.347 -0.129
20   30    9   21 0.186 -0.300 -0.031
10   21    8   13 0.156 -0.113 -0.005
      5   38   15   23 0.105 -0.098 -0.005




Table 11.   Least Squares Results for Unstable Contracts using 










Max. Min. Mean 
   
95    1    1    0 0.160 0.160 0.160
90    2    1    1 0.129 -0.046 0.041
80    1    0    1 -0.015 -0.015 -0.015
70    2    1    1 0.070 -0.088 -0.009
60    3    0    3 -0.066 -0.271 -0.200
50    6    3    3 0.212 -0.317 -0.085
40    3    0    3 -0.154 -0.280 -0.222
30    4    1    3 0.204 -0.167 -0.025
20   10    4    6 0.206 -0.121 -0.014
10   10    4    6 0.053 -0.052 -0.007
      5    8    4    4 0.048 -0.091 -0.007





The following observations are made from the tables 
above: 
• The means of the slopes are negative for all but 
the 90 and 95 percent complete stabilization 
points in Tables 9 and 11.  These positive slopes 
are due to the contract baseline being adjusted 
for the two contracts shown to have positive 
slopes.  When the baseline is adjusted, the BAC is 
increased to reflect the current overrun.  At the 
time when the baseline is adjusted, the BCWPcum is 
set to equal the ACWPcum.  Essentially, the CPIcum 
is reset to 1.0 at that point in time, thus 
presenting the appearance of a positive trend.  
From Table 10, which excludes all of the unstable 
contracts, it is seen that the means of the slopes 
are negative for all percent complete 
stabilization points. 
• From Table 9, it can be seen that the number of 
contracts having negative slopes was 121 compared 
to only 60 having positive slopes.  Thus, there is 
a 67% chance that a contract’s CPIcum will decline 
as the contract progresses.  
D. NARROWING INTERVAL METHOD 
The results from the narrowing interval method are 
displayed in Table 12.  For a contract to be declared stable 
for the percent complete point specified, all CPIcum values 
must fall on or within the interval produced by subtracting 
.10 from the maximum CPIcum value and adding .10 to the 
minimum CPIcum value.  The table reports the number of 
contracts analyzed, the number of those contracts that are 







Table 12.   Summary of the Narrowing Interval Method CPIcum 
Results 
 
 Percent Complete 
 5% 10% 20% 30% 40% 50%
   
Number of Contracts 103 141 180 181 181 181
Number Stable 46 77 117 136 151 164




In comparison to the range method which showed 
stability down to the 20% complete point, stability occurs 
at the 40% to 50% complete point using the narrowing 
interval method.  This is due to the more stringent 
definition of stability, which is that the CPIcum is within 
plus or minus .10 for all points within the specified 
interval.  At the 30% complete point, only 75% of the 
contracts in this study were declared stable using the 
narrowing interval method compared to 96% using the range 
method. 
E. CONFIDENCE INTERVAL FOR THE PROPORTION OF STABLE 
CONTRACTS USING THE NARROWING INTERVAL METHOD 
The proportion of stable contracts was presented in the 
previous section.  In this section, the 90%, 95%, and 99% 
confidence intervals for the proportion of stable contracts 
will be presented.  Tables 13 through 15 show the calculated 
confidence intervals for the 90%, 95% and 99% confidence 
levels respectively.  The tables list the number of 
contracts analyzed, the number of stable contracts, the 
proportion of stable contracts, the two-tail z critical 
value, and the calculated upper and lower limits.  
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Table 13.   90% Confidence Interval for the Proportion of 
Stable Contracts 
 
 Percent Complete 
 5% 10% 20% 30% 40% 50%
  
Number of Contracts 103 141 180 181 181 181
Number Stable 46 77 117 136 151 164
Percent Stable  45% 55% 65% 75% 83% 91%
Z Critical Value 1.645 1.645 1.645 1.645 1.645 1.645
Upper Limit 0.528 0.614 0.706 0.800 0.875 0.936




Table 14.   95% Confidence Interval for the Proportion of 
Stable Contracts 
 
 Percent Complete 
 5% 10% 20% 30% 40% 50%
  
Number of Contracts 103 141 180 181 181 181
Number Stable 46 77 117 136 151 164
Percent Stable  45% 55% 65% 75% 83% 91%
Z Critical Value 1.960 1.960 1.960 1.960 1.960 1.960
Upper Limit 0.543 0.626 0.716 0.809 0.881 0.941




Table 15.   99% Confidence Interval for the Proportion of 
Stable Contracts 
 
 Percent Complete 
 5% 10% 20% 30% 40% 50%
  
Number of Contracts 103 141 180 181 181 181
Number Stable 46 77 117 136 151 164
Percent Stable  45% 55% 65% 75% 83% 91%
Z Critical Value 2.576 2.576 2.576 2.576 2.576 2.576
Upper Limit 0.572 0.65 0.735 0.824 0.893 0.948




From Table 15, the lower limit for the 99% confidence 
interval at the 40% complete point is only 75%.  Thus, it is 
only with reservation that it can be said that stability 
occurs at the 40% complete point.  At the 50% complete 
point, the 99% confidence interval, which is from 
approximately 84% to 95%, provides a level of security that 
the CPIcum has stabilized. 
F. CATEGORICAL EVALUATION 
The results of the categorical examination are 
presented in Tables 16 through 21.  This examination looks 
at the relationship between CPIcum stability and contract 
characteristics.  The general characteristics are type, 
phase, time period, and stability of the baseline.  The 
specific characteristics for type are:  FFP and FFP 
combinations, FPIF, CPFF, and CPIF & CPAF.  For phase and 
time period, the specific characteristics are:  Development, 
LRIP, and Production; and Pre-A12, Transitional, and Post-
A12 respectively.  Lastly, stability of the baseline will be 
classified as stable or unstable.  A total of 58 different 
combinations of contract groupings will be evaluated.  Not 
all possible combinations are presented; combinations with 
fewer than eight contracts are omitted.  The 58 combinations 
are listed as the first column of each table.  The second 
column lists the number of contracts in the study with the 
specified characteristics.  The remaining two columns report 
the number and percentage of contracts with the specified 
characteristics that have stable CPIcum values for the 
completion point declared in the table title.  A separate 
table is presented for the 5%, 10%, 20%, 30%, 40%, and 50% 
complete points. 
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Table 16.   Contract Characteristics and Stability 
Relationship from the 5% Complete Point 
 







FFP 10  7 70% 
FPIF 62 27 44% 
CPFF 11  3 27% 
CPIF 15  7 47% 
Dev 21  8 38% 
LRIP 12  4 33% 
Prod 64 31 48% 
Pre 30 12 40% 
Trans 29 15 52% 
Post 44 19 43% 
S 73 38 52% 
U 30  8 27% 
FPIF/Prod 51 23 45% 
CPFF/Dev  9  2 22% 
CPIF/Dev  8  4 50% 
FPIF/Pre 15  5 33% 
FPIF/Trans 25 12 48% 
FPIF/Post 22 10 46% 
CPFF/Pre  8  2 25% 
CPIF/Post 10  3 30% 
FFP/S 10  7 70% 
FPIF/S 44 21 48% 
FPIF/U 18  6 33% 
Dev/Pre 12  5 42% 
LRIP/Post  9  4 44% 
Prod/Pre 15  7 47% 
Prod/Trans 24 14 58% 
Prod/Post 25 10 40% 
Dev/S 13  7 54% 
Dev/U  8  1 13% 
LRIP/S 12  4 33% 
Prod/S 44 25 57% 
Prod/U 20  6 30% 
Pre/S 22 11 50% 
Pre/U  8  1 13% 
Trans/S 21 11 52% 
Trans/U  8  4 50% 
Post/S 30 16 53% 
Post/U 14  3 21% 
FPIF/Prod/S 35 17 49% 
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FPIF/Prod/U 16  6 38% 
FPIF/Pre/S 11  5 46% 
FPIF/Trans/S 17  8 47% 
FPIF/Trans/U  8  4 50% 
FPIF/Post/S 16  8 50% 
Prod/Pre/S 11  7 64% 
Prod/Trans/S 17 10 59% 
Prod/Post/S 16  8 50% 
Prod/Post/U  9  2 22% 
 
 
FFP        Firm Fixed Price and FFP Combinations 
FPIF        Fixed Price Incentive Fee 
CPFF        Cost Plus Fixed Fee 
CPIF        Cost Plus Incentive Fee & Cost Plus Award Fee 
Dev         Development 
LRIP        Low Rate Initial Production 
Prod        Production 
Pre         Pre-A12 
Trans       Transitional 
Post        Post-A12 
S           Stable Baseline 
















Table 17.   Contract Characteristics and Stability 
Relationship from the 10% Complete Point 
 







FFP 15 14 93% 
FPIF 81 42 52% 
CPFF 16  6 38% 
CPIF 23 10 44% 
Dev 30 13 43% 
LRIP 14  7 50% 
Prod 86 51 59% 
Pre 45 21 47% 
Trans 38 22 58% 
Post 58 34 59% 
S    100      59 59% 
U 41 18 44% 
FFP/Prod 11 10 91% 
FPIF/LRIP  8  3 38% 
FPIF/Prod 66 36 55% 
CPFF/Dev 12  3 25% 
CPIF/Dev 12  6 50% 
FFP/Post  8  8      100% 
FPIF/Pre 22  8 36% 
FPIF/Trans 33 19 58% 
FPIF/Post 26 15 58% 
CPFF/Pre 13  5 39% 
CPIF/Post 17  6 35% 
FFP/S 15 14 93% 
FPIF/S 58 30 52% 
FPIF/U 23 12 52% 
CPFF/S 12  4 33% 
CPIF/S 10  7 70% 
Dev/Pre 17  8 47% 
Dev/Post 10  5 50% 
LRIP/Post 11  7 64% 
Prod/Pre 24 12 50% 
Prod/Trans 32 21 66% 
Prod/Post 30 18 60% 
Dev/S 18  9 50% 
Dev/U 12  4 33% 
LRIP/S 14  7 50% 
Prod/S 61 39 64% 
Prod/U 25 12 48% 
Pre/S 36 17 47% 
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Pre/U  9  4 44% 
Trans/S 25 15 60% 
Trans/U 13  7 54% 
Post/S 39 27 69% 
Post/U 19  7 37% 
FPIF/Prod/S 45 24 53% 
FPIF/Prod/U 21 12 57% 
FPIF/Pre/S 18  7 39% 
FPIF/Trans/S 21 12 57% 
FPIF/Trans/U 12  7 58% 
FPIF/Post/S 19 11 58% 
Prod/Pre/S 20 11 55% 
Prod/Trans/S 21 14 67% 
Prod/Trans/U 11  7 64% 
Prod/Post/S 20 14 70% 
Prod/Post/U 10  4 40% 
  
  
FFP        Firm Fixed Price and FFP Combinations 
FPIF        Fixed Price Incentive Fee 
CPFF        Cost Plus Fixed Fee 
CPIF        Cost Plus Incentive Fee & Cost Plus Award Fee 
Dev         Development 
LRIP        Low Rate Initial Production 
Prod        Production 
Pre         Pre-A12 
Trans       Transitional 
Post        Post-A12 
S           Stable Baseline 












Table 18.   Contract Characteristics and Stability 
Relationship from the 20% Complete Point 
 







FFP 20 19 95% 
FPIF 98 63 64% 
CPFF 24 13 54% 
CPIF 32 17 53% 
Dev 41 24 59% 
LRIP 16 10 63% 
Prod    103 72 70% 
Pre 67 43 64% 
Trans 43 27 63% 
Post 70 47 67% 
S    130 89 69% 
U 50 28 56% 
FFP/Prod 13 13      100% 
FPIF/LRIP  8  5 63% 
FPIF/Prod 78 53 68% 
CPFF/Dev 16  9 56% 
CPIF/Dev 18 10 56% 
FFP/Pre  9  8 89% 
FFP/Post  8  8      100% 
FPIF/Pre 32 18 56% 
FPIF/Trans 36 23 64% 
FPIF/Post 30 22 73% 
CPFF/Pre 20 12 60% 
CPIF/Post 25 12 48% 
FFP/S 19 19      100% 
FPIF/S 69 44 64% 
FPIF/U 29 19 66% 
CPFF/S 19 10 53% 
CPIF/S 18 12 67% 
Dev/Pre 22 16 73% 
Dev/Post 15  8 53% 
LRIP/Post 12  8 67% 
Prod/Pre 35 23 66% 
Prod/Trans 34 24 71% 
Prod/Post 34 25 74% 
Dev/S 28 18 64% 
Dev/U 13  6 46% 
LRIP/S 15 10 67% 
Prod/S 74 53 72% 
Prod/U 29 19 66% 
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Pre/S 55 37 67% 
Pre/U 12  6 50% 
Trans/S 27 18 67% 
Trans/U 16  9 56% 
Post/S 48 34 71% 
Post/U 22 13 59% 
FPIF/Prod/S 54 34 63% 
FPIF/Prod/U 24 19 79% 
FPIF/Pre/S 27 16 59% 
FPIF/Trans/S 21 14 67% 
FPIF/Trans/U 15  9 60% 
FPIF/Post/S 21 14 67% 
FPIF/Post/U  9  8 89% 
Prod/Pre/S 30 21 70% 
Prod/Trans/S 22 15 68% 
Prod/Trans/U 12  9 75% 
Prod/Post/S 22 17 77% 
Prod/Post/U 12  8 67% 
 
 
FFP         Firm Fixed Price and FFP Combinations 
FPIF        Fixed Price Incentive Fee 
CPFF        Cost Plus Fixed Fee 
CPIF        Cost Plus Incentive Fee & Cost Plus Award Fee 
Dev         Development 
LRIP        Low Rate Initial Production 
Prod        Production 
Pre         Pre-A12 
Trans       Transitional 
Post        Post-A12 
S           Stable Baseline 










Table 19.   Contract Characteristics and Stability 
Relationship from the 30% Complete Point 
 







FFP 20 19 95% 
FPIF 99 73 74% 
CPFF 24 17 71% 
CPIF 32 21 66% 
Dev 41 27 66% 
LRIP 17 15 88% 
Prod    103 80 78% 
Pre 67 49 73% 
Trans 43 29 67% 
Post 71 58 82% 
S    131 104 79% 
U 50 32 64% 
FFP/Prod 13 13      100% 
FPIF/LRIP  9  9      100% 
FPIF/Prod 78 58 74% 
CPFF/Dev 16 11 69% 
CPIF/Dev 18 11 61% 
FFP/Pre  9  8 89% 
FFP/Post  8  8      100% 
FPIF/Pre 32 20 63% 
FPIF/Trans 36 25 69% 
FPIF/Post 31 28 90% 
CPFF/Pre 20 16 80% 
CPIF/Post 25 16 64% 
FFP/S 19 19      100% 
FPIF/S 70 52 74% 
FPIF/U 29 21 72% 
CPFF/S 19 14 74% 
CPIF/S 18 14 78% 
Dev/Pre 22 18 82% 
Dev/Post 15  9 60% 
LRIP/Post 13 12 92% 
Prod/Pre 35 24 69% 
Prod/Trans 34 26 77% 
Prod/Post 34 30 88% 
Dev/S 28 21 75% 
Dev/U 13  6 46% 
LRIP/S 16 15 94% 
Prod/S 74 58 78% 
Prod/U 29 22 76% 
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Pre/S 55 42 76% 
Pre/U 12  7 58% 
Trans/S 27 19 70% 
Trans/U 16 10 63% 
Post/S 49 43 88% 
Post/U 22 15 68% 
FPIF/Prod/S 54 38 70% 
FPIF/Prod/U 24 20 83% 
FPIF/Pre/S 27 17 63% 
FPIF/Trans/S 21 15 71% 
FPIF/Trans/U 15 10 67% 
FPIF/Post/S 22 20 91% 
FPIF/Post/U  9  8 89% 
Prod/Pre/S 30 22 73% 
Prod/Trans/S 22 16 73% 
Prod/Trans/U 12 10 83% 
Prod/Post/S 22 20 91% 
Prod/Post/U 12 10 83% 
 
 
FFP         Firm Fixed Price and FFP Combinations 
FPIF        Fixed Price Incentive Fee 
CPFF        Cost Plus Fixed Fee 
CPIF        Cost Plus Incentive Fee & Cost Plus Award Fee 
Dev         Development 
LRIP        Low Rate Initial Production 
Prod        Production 
Pre         Pre-A12 
Trans       Transitional 
Post        Post-A12 
S           Stable Baseline 










Table 20.   Contract Characteristics and Stability 
Relationship from the 40% Complete Point 
 







FFP 20 19 95% 
FPIF 99 86 87% 
CPFF 24 18 75% 
CPIF 32 22 69% 
Dev 41 28 68% 
LRIP 17 15 88% 
Prod    103 94 91% 
Pre 67 56 84% 
Trans 43 34 79% 
Post 71 61 86% 
S    131     116 89% 
U 50 35 70% 
FFP/Prod 13 13      100% 
FPIF/LRIP  9  9      100% 
FPIF/Prod 78 71 91% 
CPFF/Dev 16 12 75% 
CPIF/Dev 18 11 61% 
FFP/Pre  9  8 89% 
FFP/Post  8  8      100% 
FPIF/Pre 32 26 81% 
FPIF/Trans 36 30 83% 
FPIF/Post 31 30 97% 
CPFF/Pre 20 17 85% 
CPIF/Post 25 17 68% 
FFP/S 19 19      100% 
FPIF/S 70 63 90% 
FPIF/U 29 23 79% 
CPFF/S 19 15 79% 
CPIF/S 18 14 78% 
Dev/Pre 22 19 86% 
Dev/Post 15  9 60% 
LRIP/Post 13 12 92% 
Prod/Pre 35 30 86% 
Prod/Trans 34 31 91% 
Prod/Post 34 33 97% 
Dev/S 28 22 79% 
Dev/U 13  6 46% 
LRIP/S 16 15 94% 
Prod/S 74 69 93% 
Prod/U 29 25 86% 
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Pre/S 55 49 89% 
Pre/U 12  7 58% 
Trans/S 27 22 81% 
Trans/U 16 12 75% 
Post/S 49 45 92% 
Post/U 22 16 73% 
FPIF/Prod/S 54 49 91% 
FPIF/Prod/U 24 22 92% 
FPIF/Pre/S 27 23 85% 
FPIF/Trans/S 21 18 86% 
FPIF/Trans/U 15 12 80% 
FPIF/Post/S 22 22      100% 
FPIF/Post/U  9  8 89% 
Prod/Pre/S 30 28 93% 
Prod/Trans/S 22 19 86% 
Prod/Trans/U 12 12      100% 
Prod/Post/S 22 22      100% 
Prod/Post/U 12 11 92% 
 
 
FFP         Firm Fixed Price and FFP Combinations 
FPIF        Fixed Price Incentive Fee 
CPFF        Cost Plus Fixed Fee 
CPIF        Cost Plus Incentive Fee & Cost Plus Award Fee 
Dev         Development 
LRIP        Low Rate Initial Production 
Prod        Production 
Pre         Pre-A12 
Trans       Transitional 
Post        Post-A12 
S           Stable Baseline 










Table 21.   Contract Characteristics and Stability 
Relationship from the 50% Complete Point 
 







FFP 20 19 95% 
FPIF 99 90 91% 
CPFF 24 22 92% 
CPIF 32 27 84% 
Dev 41 35 85% 
LRIP 17 15 88% 
Prod    103 98 95% 
Pre 67 59 88% 
Trans 43 39 91% 
Post 71 66 93% 
S 131    123 94% 
U 50 41 82% 
FFP/Prod 13 13      100% 
FPIF/LRIP  9  9      100% 
FPIF/Prod 78 74 95% 
CPFF/Dev 16 14 88% 
CPIF/Dev 18 16 89% 
FFP/Pre  9  8 89% 
FFP/Post  8  8      100% 
FPIF/Pre 32 27 84% 
FPIF/Trans 36 33 92% 
FPIF/Post 31 30 97% 
CPFF/Pre 20 19 95% 
CPIF/Post 25 21 84% 
FFP/S 19 19      100% 
FPIF/S 70 66 94% 
FPIF/U 29 24 83% 
CPFF/S 19 17 90% 
CPIF/S 18 16 89% 
Dev/Pre 22 19 86% 
Dev/Post 15 14 93% 
LRIP/Post 13 12 92% 
Prod/Pre 35 32 91% 
Prod/Trans 34 33 97% 
Prod/Post 34 33 97% 
Dev/S 28 25 89% 
Dev/U 13 10 77% 
LRIP/S 16 15 94% 
Prod/S 74 72 97% 
Prod/U 29 26 90% 
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Pre/S 55 51 93% 
Pre/U 12  8 67% 
Trans/S 27 25 93% 
Trans/U 16 14 88% 
Post/S 49 47 96% 
Post/U 22 19 86% 
FPIF/Prod/S 54 52 96% 
FPIF/Prod/U 24 22 92% 
FPIF/Pre/S 27 24 89% 
FPIF/Trans/S 21 20 95% 
FPIF/Trans/U 15 13 87% 
FPIF/Post/S 22 22      100% 
FPIF/Post/U  9  8 89% 
Prod/Pre/S 30 29 97% 
Prod/Trans/S 22 21 96% 
Prod/Trans/U 12 12      100% 
Prod/Post/S 22 22      100% 
Prod/Post/U 12 11 92% 
 
 
FFP         Firm Fixed Price and FFP Combinations 
FPIF        Fixed Price Incentive Fee 
CPFF        Cost Plus Fixed Fee 
CPIF        Cost Plus Incentive Fee & Cost Plus Award Fee 
Dev         Development 
LRIP        Low Rate Initial Production 
Prod        Production 
Pre         Pre-A12 
Trans       Transitional 
Post        Post-A12 
S           Stable Baseline 




The study of the relationship between the CPIcum 
stabilization points and the contract characteristics allows 
comparison among the different characteristics.  Comparing 
the four types of contracts, FFP contracts have a higher 
percentage of stability than the other types.  From Table 
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17, 93% of the FFP contracts were stable at the 10% complete 
point.  For the remaining three types, FPIF and CPFF 
contracts have higher percentages of stability compared to 
CPIF & CPAF contracts from the 20% complete point onward.  
It should be noted that in general, fixed price contracts 
are more stable than incentive and award fee contracts.  
From Table 21, there were 20 FFP contracts and 24 CPFF 
contracts, of which, 19 and 22 were stable at the 50% 
complete point respectively.  Combining these two types, 41 
out of 44, or 93% of the fixed price contracts are stable at 
the 50% complete point.  In comparison, there were 99 FPIF 
contracts and 32 CPIF contracts, of which, 90 and 27 were 
stable at the 50% complete point respectively.  Combining 
these two types, 117 out of 131, or 89% of the incentive and 
award fee contracts are stable at the 50% complete point.  
As one person in OSD who is knowledgeable about this issue 
said:  
The categorical analysis fits intuitively.  FPIF 
and FFP contracts are bid on programs or phases of 
the programs that contractors understand very well 
(less risk).  New developments or ill-
defined/poorly scoped programs (lots of risk) will 
be bid out as CPIF or CPAF.  (LTC J. Thurman, 
personal communication, May 15, 2007) 
Looking at the different phases examined in this study, 
contracts in the production phase had a higher percentage of 
stability at the 40% and 50% complete points relative to the 
other two.  The LRIP contracts had a higher percentage of 
stability compared to development contracts from the 10% 
through the 50% complete point. 
Contracts started after the A12 program cancellation 
had a higher percentage of stability relative to contracts 
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started before cancellation.  Although the percentage is 
only slightly higher, this provides some evidence that the 
EVMS changes influenced by the A12 program cancellation may 
be having a positive impact. 
Lastly, comparing contracts with stable baselines to 
those with unstable baselines, it is clear that contracts 
with stable baselines have a higher percentage of CPIcum 
stability.  For all complete points presented, contracts 
with stable baselines outperformed those with unstable 
baselines. 
The relative findings just identified for type, phase, 
and baseline stability are in agreement with the findings 
presented by Heise (1991).  The final chapter will provide a 
summary of all the findings presented in this chapter, as 
well as discuss the significance of the findings and 
recommend ideas for further research.  
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V. SUMMARY AND DISCUSSION 
A. REVIEW OF THE HYPOTHESIS 
The null hypothesis is that the CPIcum stabilizes by the 
50% complete point of a contract.  The hypothesis was tested 
using both the range method and the narrowing interval 
method to determine CPIcum stability.  Both methods were 
applied on a sample of 181 contracts from 48 different 
programs taken from the DAMIR system. 
B. CONCLUSION 
The range method shows that the CPIcum stabilized by the 
50% complete point for 97% of the contracts included in this 
study.  In fact, evidence was provided that the CPIcum began 
to stabilize from the 10% to 20% complete points.  In Table 
7, the upper limits for the 99% confidence intervals at the 
10% and 20% complete points were .153 and .117 respectively, 
which are both well within the .20 limit defined by the 
range method. 
For the narrowing interval method, it was shown that 
the CPIcum stabilized for 91% of the contracts included in 
this study by the 50% complete point.  From Table 15, the 
lower limit of the 99% confidence interval at the 40% 
complete point was down to .752; thus stability will only be 






Declaring the CPIcum stable is not an end in itself.  
One of the many benefits of the CPIcum is its value in 
estimating the cost at completion.  The CPIcum is only useful 
for this purpose if it can be declared stable.  By the 
definition of CPIcum stability, which is that CPIcum will not 
vary by more than plus or minus .10, estimates made using a 
stable CPIcum will not be more than 10% off the final cost of 
the contract.  The definition just stated for CPIcum 
stability is the one used in the narrowing interval method.  
Thus, the narrowing interval method provides a better 
measure of when a contract’s CPIcum should be declared 
stable.   
This study provides PMs and analysts with a solid 
foundation of CPIcum stability percentages.  This stability 
is observed in historical contracts at varying complete 
points and for various contract categories.  With the 
results of this study, PMs and analysts should have more 
confidence in their cost at completion estimates.   
The results can also be used to determine the 
probability that a contractor can recover from a cost 
overrun.  In Chapter II, the To Complete Performance Index 
(TCPI) was defined as how well the contractor must perform 
throughout the remainder of the contract to finish within 
the planned budget.  If the CPIcum can be declared stable for 
a contract and the calculated TCPI is .10 or more above the 
current CPIcum value, then by definition of CPIcum stability, 
the contractor will not be able to complete the contract 
within the planned budget.  Further, from the method of 
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least squares, it was shown that the CPIcum for the average 
contract tends to decline rather than improve. 
An example is provided below to demonstrate the utility 
of the results of this study.  A FPIF contract, in the 
production phase, and with a stable baseline, has the 
following cost performance data: 
 
Table 22.   Cost Performance Data for Fictional Contract 
($Millions) 
BCWPcum ACWPcum BAC 
100 110 250 
    
Using equation (6), the percent complete is found by 
dividing the BCWPcum by the BAC, which is .4 [=100 / 250].  
The table providing the contract characteristics and 
stability relationship from the 40% complete point is then 
checked to determine stability.  From Table 20, the row 
labeled “FPIF/Prod/S” shows that 91% of the contracts 
reviewed in this study with the same characteristics as this 
fictional contract had stable CPIcum values at the 40% 
complete point.  It is thus assumed that the CPIcum to be 
calculated for this contract may be declared stable.  From 
equation (4), the CPIcum is calculated by dividing the BCWPcum 
by the ACWPcum, which is .909 [=100 / 110].  Equation (3) is 
now used to calculate the TCPI.  The TCPI is found by 
dividing the BAC minus the BCWPcum by the BAC minus the 
ACWPcum, which is 1.07 [=(250 – 100) / (250 – 110)].  From 
our definition of stability, the maximum that the CPIcum can 
possibly improve to is 1.009 [=.909 + .10].  Thus, it is 
highly unlikely that the contractor will be able to finish 
within the planned BAC.  Incorporating the results from the 
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method of least squares, the contractor will not only be 
unable to recover, it is highly likely that performance will 
decline throughout the remainder of the contract.  At this 
point, the CPIcum could further be used to determine an 
accurate estimate at completion. 
D. RECOMMENDATIONS FOR FURTHER RESEARCH  
This study looked at contracts which had cost 
performance data through the 85 percent complete point.  It 
is recommended that historical data be analyzed for 
contracts which did not make it to the 85 percent complete 
point due to cancellation for poor cost performance.  This 
would provide PMs and analysts with information on the early 
trends exhibited by contracts which are susceptible to 
cancellation. 
Another area to investigate within the EVMS is the SPI.  
Many of the heuristics used to determine the EAC use a 
combination of the SPIcum and the CPIcum.  The SPIcum by 
definition (comparison of the cumulative budget for work 
actually performed with the cumulative budget for tasks 
scheduled) starts at 1.0 and returns to 1.0 at the 
completion of the contract.  It is recommended that a 
historical analysis be conducted to determine trends in the 
SPIcum in comparison to contract performance.  For instance, 
what is the average time for schedule recovery when the 
SPIcum is .90?  For cancelled programs, what is the average 
SPIcum at specified percent complete intervals?  As the 
recommended study above suggests, this would provide PMs and 




APPENDIX A:  CONTRACTS INCLUDED IN STUDY 
Table 23.   Contracts Listed by Name, Phase, Type, Year, and 
Stability of the Baseline 
 
Program/Contract Type Phase Year S/U
     
AIM-9X     
   AIM-9X CPIF/CPAF Dev 1997-2003 S 
   AIM-9X CPIF Dev 1995-1996 S 
   AIM-9X CPIF Dev 1995-1996 S 
AN/BSY-1     
   TT/WLSOT Dev/Prod FPIF  1988-1991 S 
AN/SQQ-89     
   EMSP S/W Conversion CPAF  1993-1995 S 
   Shipboard Elect Subsys. CPFF  1980-1983 S 
   Array Equipment CPFF  1980-1983 S 
AOE-6     
   AOE 10 FPIF  1993-1997 S 
   AOE 8 FPIF  1991-1995 U 
   AOE 7 FPIF  1990-1994 U 
ASPJ     
   ASPJ Lot I Prod FPIF Prod 1989-1992 S 
   ASPJ Lot I Production FPIF Prod 1990-1992 S 
C/MH-53E     
   FY78 Buy 6 A/C FPIF Prod 1978-1982 S 
   FY80 Buy 15 A/C FPIF Prod 1981-1982 S 
   FY79 Buy 14 A/C FPIF Prod 1979-1982 U 
CAPTOR (MK 60 MINE)     
   Mine FPIF  1981-1983 S 
CG-47     
   CG 69/71-73 Constr. FPIF Prod 1989-1993 S 
   CG-70 Constr. FPIF Prod 1988-1993 S 
   CG 66/8 Constr. FPIF Prod 1987-1992 S 
   Aegis Wpn Sys FPIF Prod 1988-1992 S 
   CG 67 Constr. FPIF Prod 1987-1992 S 
   CG 62/5 Constr. FPIF Prod 1987-1991 S 
   CG 60/1/3/4 Constr. FPIF Prod 1987-1991 U 
   CG-48 (Yorktown) CPFF Prod 1981-1984 S 
   CG-47 (Ticonderoga) CPFF Prod 1979-1983 U 
CVN 68     
   CVN 76 Constr. FPIF Prod 1995-2003 S 
   CVN-74/75 Constr. FPIF Prod 1988-1998 U 
DDG 1000 (DD(X))     
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   DD(X) Phase III Dev CPAF Dev 2003-2006 S 
DDG 51     
   89/91/93… Constr. FPIF Prod 1998-2006 U 
   DDG90/92… Constr. FPIF Prod 1999-2006 U 
   Aegis Wpn Sys FPIF Prod 1999-2004 S 
   DDG 83/85/87 Constr. FPIF Prod 1996-2002 S 
   DDG 84/86/88 Constr. FPIF Prod 1996-2002 S 
   DDG 78,80,82 Constr. FPIF Prod 1994-2000 S 
   DDG 77,79,81 Constr. FPIF Prod 1995-2000 S 
   Aegis Wpn Sys FPIF Prod 1997-2000 S 
   DDG 73,75,76 Constr. FPIF Prod 1993-1998 U 
   DDG 74 Constr. FPIF Prod 1993-1998 S 
   Aegis Wpn Sys FPIF Prod 1994-1998 U 
   DDG 69,71 Constr. FPIF Prod 1992-1997 S 
   DDG 68,70,72 Constr. FPIF Prod 1992-1997 U 
   DDG 59,61,63… Constr. FPIF Prod 1991-1996 U 
   DDG 60,62,64… Constr. FPIF Prod 1990-1996 U 
   Aegis Wpn Sys FPIF Prod 1992-1995 S 
   DDG 55,57 Constr. FPIF Prod 1989-1994 U 
   DDG 54,56,58 Constr. FPIF Prod 1989-1994 U 
   DDG 53 Constr. FPIF Prod 1988-1993 U 
   Aegis Wpn Sys FPIF Prod 1990-1993 S 
   DDG 52 Constr. FPIF Prod 1988-1992 U 
   Aegis Wpn Sys FPIF Prod 1988-1992 S 
   DDG 51 Constr. FPIF Prod 1985-1991 U 
   Aegis Wpn Sys FPIF Prod 1986-1989 S 
   Combat Sys Engineering CPFF Dev 1982-1984 U 
E-2C REPRODUCTION     
   Msn Computer Upgrade CPIF/CPAF  1995-2000 U 
EFV     
   Dem/Val CPAF Dev 1997-2001 U 
F-14D     
   FY80 Buy 30 A/C FFP Prod 1980-1982 S 
   Airframe Prod FFP Prod 1979-1981 S 
   Airframe FFP  1977-1978 S 
F/A-18A/B/C/D     
   Airframe Dev CPFF Dev 1976-1982 U 
   Engine Dev CPFF Dev 1976-1981 U 
F/A-18E/F     
   Airframe LRIP 3 FPIF LRIP 1999-2001 S 
   Engine LRIP 2/3 FPIF LRIP 1999-2001 S 
   Engine EMD CPAF/CPIF Dev 1992-2000 U 
   Airframe EMD CPAF/CPIF Dev 1992-2000 S 
   Airframe LRIP 2 FPIF LRIP 1998-2000 S 
FDS     
   SSIPS CPIF Dev 1992-1996 U 
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   FDS UWS FSED CPIF Dev 1990-1995 U 
FFG-7     
   FY80 Buy (3 Ships) FPIF Prod 1980-1984 S 
   FY79 Buy (3 Ships) FPIF Prod 1980-1984 S 
   FY78 Buy (3 Ships) FPIF Prod 1979-1983 S 
   FY78 Buy (2 Ships) FPIF Prod 1978-1983 S 
   FY77 Buy (3 Ships) FPIF Prod 1979-1983 S 
   FY78 Buy (3 Ships) FPIF Prod 1979-1983 S 
   FY77 Buy (2 Ships) FPIF Prod 1977-1983 S 
   Five Ships FPIF Prod 1977-1981 S 
   Three Ships FPIF Prod 1977-1981 S 
H-1 UPGRADES (4BW/4BN)     
   H-1 Upgrade EMD Constr. CPIF Dev 1997-2005 U 
HARM (NAVY)     
   FORD LCS Dev Support CPAF Dev 1985-1988 S 
   LCS Dev Support(RAYTH) CPAF Dev 1985-1987 S 
HARPOON     
   Missile FPIF Prod 1976-1979 S 
JSOW     
   JSOW Unitary E&MD CPFF Dev 1996-2003 S 
   JSOW LRIP II FPIF LRIP 1998-2000 S 
JTIDS (NAVY)     
   Full Scale Dev CPFF Dev 1982-1985 S 
LAMPS MKIII (SH-60B)     
   Airframe Dev CPFF Dev 1978-1982 S 
   Sys Integration CPFF Dev 1977-1982 S 
   Engine Dev CPFF Dev 1978-1982 S 
LCAC     
   LCAC 61-72 Constr. FFP Prod 1991-1994 S 
   LCAC 49-51 Constr. FPIF Prod 1990-1993 S 
   LCAC 52-60 Constr. FPIF Prod 1990-1993 S 
   LCAC 37-48 Constr. FPIF Prod 1989-1993 S 
   LCAC 34-36 Constr. FPIF Prod 1989-1992 S 
   LCAC 15-23 Constr. FPIF Prod 1987-1991 S 
   LCAC 24-33 Constr. FPIF Prod 1987-1991 S 
LHD 1     
   LHD 6 Constr. FPIF Prod 1993-1998 S 
   LHD 5 Constr. FPIF Prod 1992-1997 U 
   LHD 4 Constr. FPIF Prod 1989-1994 U 
   LHD 3 Constr. FPIF Prod 1988-1993 U 
   LHD 2 Constr. FPIF Prod 1987-1992 U 
LPD 17     
   LPD 19 CPIF Prod 2000-2005 U 
   LPD 18 CPIF Prod 1999-2005 U 
   LPD 17 CPIF Prod 1997-2005 U 
MH-60R     
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   Dev (EMD I) CPFF Dev 1993-1999 U 
   Dev (ALFS) CPIF Dev 1992-1997 U 
MHC 51     
   MHC 61/62 (Option) FFP Prod 1993-1998 S 
   MHC 58,59,&60 FFP Prod 1993-1997 S 
   MHC 56/57 (Option) FPIF Prod 1992-1996 U 
MK 48 ADCAP     
   L3 Test Equipment FPIF  1988-1991 S 
   Follower Pilot (P1) FPIF  1988-1991 U 
MK 50 TORPEDO     
   MK-50 Torpedo LRIP II FPIF LRIP 1990-1992 S 
   MK-50 Torpedo LRIP II FPIF LRIP 1990-1992 S 
   MK 50 Torpedo Qual… FFP/FPIF LRIP 1989-1991 U 
   MK 50 Torpedo LRIP I FPIF LRIP 1989-1991 S 
   MK 50 FSED CPIF/FFP Dev 1983-1990 S 
PHALANX CIWS (MK-15)     
   FY 87 GD Prod FPIF Prod 1988-1990 U 
   86 Prod FPIF Prod 1987-1989 S 
PHOENIX (AIM-54C)     
   Guidance Cntrl & AFRM FPIF Prod 1987-1992 S 
SIDEWINDER (AIM-9L)(N)     
   Guidance Dev CPFF Dev 1977-1980 S 
   Optical Tgt Detector FPIF Dev 1977-1979 S 
SM 2 (BLKS I-IV)     
   SM-2 Blk IV FY95-98… CPAF/FPIF LRIP 1996-2002 S 
   SM-2 Blk II GC&A FPIF Prod 1987-1990 S 
   MK-45 Mod 5 FY 87 Prod FFP Prod 1988-1989 S 
SSDS     
   WASP Minimissile FPIF  1980-1983 S 
SSGN     
   Detail Design CPIF Dev 2003-2005 S 
SSN 21 / AN/BSY-2     
   SSN 22 Constr. FPIF Prod 1993-1998 U 
   SSN 21 Constr. FPIF Prod 1990-1997 U 
   AN/BSY-2 LP FPIF  1989-1996 S 
   AN/BSY-2 FSD FPIF Dev 1988-1996 U 
   SSN 21 Detail Design CPFF Dev 1988-1995 S 
   NNS Contract Design CPFF Dev 1985-1987 S 
SSN 688     
   SSN 688 Attack Sub FPIF Prod 1987-1994 S 
   Flight X Ships FPIF Prod 1986-1993 U 
   SSN 700-710 FPIF Prod 1974-1983 S 
SSN 774 (VIRGINIA CLASS)     
   SSN775 Constr. CPIF Prod 1999-2006 U 
   IPPD96 Contract CPFF/CPIF  1996-2004 S 
   NSSN C31 Prime Contract CPAF  1996-2000 U 
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STRATEGIC SEALIFT     
   New Constr. FPIF Prod 1994-2001 S 
   New Constr. FFP Prod 1994-2001 S 
   Class Standard Equip. FFP/FPAF Prod 1993-2000 S 
   Conversion FPIF  1993-1997 U 
T-45TS     
   Cockpit 21 CPIF Dev 1993-1996 S 
T-AKE     
   New Constr., T-AKE 3 FPIF Prod 2003-2006 S 
   New Constr., T-AKE 1 FPIF Prod 2003-2005 S 
TOMAHAWK     
   FY81 CWCS Prod CPFF Prod 1982-1984 S 
   FY82 Cruise Engine FPIF Prod 1982-1984 S 
   SLCM/GLCM CWCS CPFF Prod 1980-1983 S 
TRIDENT II MISSILE     
   Missile Follow-on Prod CPIF/FFP Prod 1995-1997 S 
   Missile Follow-on Prod CPIF/FFP Prod 1994-1997 S 
   Missile Follow-on Prod CPIF/FFP Prod 1992-1996 S 
   Missile Follow-on Prod CPIF/FFP Prod 1991-1994 S 
   Guidance Piece Prod  FPIF Prod 1992-1993 S 
   Missile Follow-on Prod CPIF/FFP Prod 1990-1993 S 
   Missile Follow-on Prod CPIF Prod 1989-1992 S 
   Missile Follow-on Prod CPIF Prod 1988-1991 S 
   Navigation Op. Sys CPIF/FPIF Dev 1984-1990 U 
   Missile Op. Sys CPIF/FFP Dev 1983-1990 S 
   Missile Op. Sys P CPIF/FFP Dev 1987-1990 S 
   Test Instr. Op. Sys CPIF Dev 1984-1990 U 
   Launcher Op. Sys CPIF/FFP Dev 1983-1989 S 
   Fire Control Op. Sys CPIF Dev 1984-1989 S 
   Guidance Sys Dev CPFF Dev 1983-1988 S 
TRIDENT II SUB     
   Submarine Grp VII Ships FPIF Prod 1988-1996 S 
   Submarine Grp VI Ships FPIF Prod 1987-1993 S 
   Submarine Grp V Ships FPIF Prod 1986-1992 S 
   Submarine Grp IV Ships FPIF Prod 1982-1990 S 
TRIDENT SUB     
   FY79 Missile Prod CPFF Prod 1980-1981 S 
   Missile Prod (C-4) CPFF Prod 1978-1981 S 
V-22     
   FY04 LRIP Lot 8 Airframe FPIF/CPIF LRIP 2003-2006 S 
   FY05 LRIP Lot 9 Airframe FFP/FPIF LRIP 2005-2006 S 
   EMD Airframe CPAF  1993-2006 U 
   FY03 LRIP Lot 7 Airframe FPIF LRIP 2003-2005 S 
   FY00 LRIP 4 Airframe FPIF LRIP 2000-2003 S 
   FY99 LRIP 3 Airframe CPIF LRIP 1998-2003 S 
   CV-22 FFS#1 & NEWID CPIF  2000-2003 S 
 64
   MV-FFS#2 CPIF  2001-2003 S 
   MV-22 LRIP SIM.FFS/FTD CPIF LRIP 1998-2002 S 
   FY98 LRIP 2 (Airframe) CPIF/CPFF LRIP 1997-2002 S 
   FY97 LRIP 1 (Airframe) CPIF/CPFF LRIP 1996-2002 S 
   EMD (Engine) CPIF Dev 1993-1996 S 
   Tech Effort CPFF Dev 1991-1996 S 
   Prelim Design Stage I CPFF Dev 1983-1986 S 















APPENDIX B:  RESULTS OF RANGE METHOD 
Table 24.   Range From Given Percent Completion Point to Final 
CPR Entry 
 
 Percent Complete 












       
AIM-9X       
   AIM-9X  0.08 0.05 0.04 0.03 0.03
   AIM-9X   0.22 0.16 0.14 0.09
   AIM-9X   0.12 0.1 0.09 0.07
AN/BSY-1     
   TT/WLSOT Dev/Prod   0.34 0.34 0.24 0.24
AN/SQQ-89     
   EMSP S/W Conversion   0.05 0.03 0.03 0.02
   Shipboard Elec 
Subsys   0.16 0.08 0.05 0.03
   Array Equipment   0.13 0.11 0.11 0.08
AOE-6     
   AOE 10 0.09 0.09 0.09 0.09 0.09 0.09
   AOE 8   0.2 0.2 0.19 0.09
   AOE 7   0.3 0.3 0.3 0.3
ASPJ    
   ASPJ Lot I Prod 0.71 0.42 0.19 0.11 0.09 0.08
   ASPJ Lot I 
Production 1.05 0.51 0.35 0.15 0.12 0.05
C/MH-53E   
   FY78 Buy 6 A/C 0.4 0.27 0.1 0.09 0.09 0.07
   FY80 Buy 15 A/C  0.13 0.08 0.05 0.03 0.02
   FY79 Buy 14 A/C 0.28 0.28 0.28 0.18 0.14 0.14
CAPTOR (MK 60 MINE)   
   Mine  0.06 0.05 0.05 0.05 0.05
CG-47     
   CG 69/71-73 Constr. 0.13 0.13 0.13 0.13 0.13 0.13
   CG-70 Constr. 0.08 0.08 0.06 0.05 0.05 0.05
   CG 66/8 Constr. 0.11 0.11 0.11 0.11 0.07 0.07
   Aegis Wpn Sys  0.06 0.06 0.06 0.06 0.06
   CG 67 Constr. 0.1 0.1 0.08 0.08 0.08 0.07
   CG 62/5 Constr.   0.09 0.04 0.04 0.04
   CG 60/1/3/4 Constr.   0.04 0.03 0.03 0.02
   CG-48 (Yorktown)  0.05 0.04 0.04 0.02 0.02
   CG-47 (Ticonderoga) 0.52 0.33 0.16 0.16 0.13 0.1
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CVN 68   
   CVN 76 Constr. 0.13 0.12 0.09 0.09 0.09 0.07
   CVN-74/75 Constr. 0.26 0.06 0.06 0.06 0.06 0.04
DDG 1000 (DD(X))   
   DD(X) Phase III Dev 0.04 0.04 0.04 0.04 0.03 0.02
DDG 51   
   89/91/93… Constr. 0.09 0.09 0.09 0.09 0.06 0.05
   DDG90/92… Constr. 0.12 0.12 0.08 0.06 0.06 0.06
   Aegis Wpn Sys 0.13 0.04 0.04 0.02 0.02 0.02
   DDG 83/85/87 
Constr. 0.23 0.19 0.14 0.1 0.1 0.1
   DDG 84/86/88 
Constr. 0.1 0.1 0.1 0.1 0.1 0.09
   DDG 78,80,82 
Constr. 0.14 0.09 0.09 0.04 0.04 0.02
   DDG 77,79,81 
Constr.  0.12 0.12 0.12 0.1 0.08
   Aegis Wpn Sys 0.09 0.09 0.08 0.06 0.06 0.04
   DDG 73,75,76 
Constr. 0.27 0.27 0.03 0.03 0.01 0.01
   DDG 74 Constr. 0.06 0.06 0.06 0.06 0.02 0.02
   Aegis Wpn Sys  0.04 0.02 0.02 0.02 0.02
   DDG 69,71 Constr. 0.13 0.12 0.11 0.1 0.07 0.07
   DDG 68,70,72 
Constr. 0.05 0.05 0.05 0.05 0.04 0.02
   DDG 59,61,63… 
Constr. 0.25 0.12 0.12 0.08 0.06 0.06
   DDG 60,62,64… 
Constr. 0.06 0.05 0.04 0.04 0.04 0.01
   Aegis Wpn Sys 0.23 0.21 0.09 0.07 0.05 0.02
   DDG 55,57 Constr. 0.07 0.07 0.07 0.07 0.07 0.07
   DDG 54,56,58 
Constr. 0.19 0.15 0.1 0.1 0.1 0.1
   DDG 53 Constr.  0.19 0.17 0.14 0.1 0.08
   Aegis Wpn Sys 0.09 0.09 0.09 0.09 0.09 0.09
   DDG 52 Constr.  0.21 0.21 0.17 0.09 0.05
   Aegis Wpn Sys  0.06 0.06 0.06 0.06 0.06
   DDG 51 Constr. 0.21 0.19 0.15 0.15 0.11 0.11
   Aegis Wpn Sys   0.04 0.02 0.02 0.01
   Combat Sys Eng.   0.09 0.08 0.08 0.08
E-2C REPRODUCTION   
   Msn Computer 
Upgrade  0.14 0.1 0.1 0.1 0.1
EFV    
   Dem/Val  0.08 0.08 0.07 0.07 0.06
F-14D     
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   FY80 Buy 30 A/C   0.05 0.05 0.05 0.04
   Airframe Prod  0.02 0.01 0.01 0.01 0.01
   Airframe   0.03 0.01 0.01 0.01
F/A-18A/B/C/D   
   Airframe Dev 0.15 0.09 0.09 0.09 0.09 0.04
   Engine Dev 0.05 0.05 0.05 0.05 0.05 0.05
F/A-18E/F    
   Airframe LRIP 3 0.06 0.05 0.04 0.03 0.03 0.03
   Engine LRIP 2/3 0.09 0.05 0.03 0.03 0.03 0.03
   Engine EMD 0.15 0.13 0.1 0.07 0.07 0.06
   Airframe EMD 0.07 0.07 0.02 0.02 0.02 0.02
   Airframe LRIP 2    0.04 0.04 0.04
FDS   
   SSIPS  0.13 0.13 0.13 0.13 0.12
   FDS UWS FSED  0.23 0.23 0.23 0.17 0.13
FFG-7    
   FY80 Buy (3 Ships)   0.19 0.19 0.19 0.09
   FY79 Buy (3 Ships)  0.2 0.2 0.12 0.1 0.1
   FY78 Buy (3 Ships)   0.15 0.12 0.11 0.04
   FY78 Buy (2 Ships)   0.18 0.16 0.08 0.07
   FY77 Buy (3 Ships) 0.19 0.19 0.15 0.13 0.04 0.02
   FY78 Buy (3 Ships) 0.88 0.71 0.09 0.05 0.05 0.03
   FY77 Buy (2 Ships)   0.16 0.16 0.09 0.03
   Five Ships  0.06 0.06 0.06 0.06 0.06
   Three Ships 0.09 0.09 0.05 0.05 0.05 0.03
H-1 UPGRADES (4BW/4BN)   
   H1 Upgrade EMD 
Constr 0.27 0.14 0.14 0.14 0.14 0.04
HARM (NAVY)   
   FORD LCS Dev 
Support 0.06 0.06 0.06 0.06 0.06 0.06
   LCS Dev Support 0.02 0.02 0.02 0.02 0.02 0.01
HARPOON   
   Missile 0.15 0.15 0.04 0.04 0.04 0.04
JSOW   
   JSOW Unitary E&MD 0.08 0.08 0.08 0.08 0.08 0.08
   JSOW LRIP II 0.13 0.13 0.13 0.08 0.07 0.07
JTIDS (NAVY)   
   Full Scale Dev 0.3 0.26 0.2 0.18 0.17 0.17
LAMPS MKIII (SH-60B)     
   Airframe Dev  0.22 0.15 0.08 0.03 0.02
   Sys Integration 0.15 0.15 0.09 0.08 0.05 0.04
   Engine Dev  0.2 0.16 0.07 0.06 0.04
LCAC   
   LCAC 61-72 Constr. 0.1 0.06 0.06 0.05 0.05 0.05
   LCAC 49-51 Constr. 0.21 0.18 0.18 0.17 0.13 0.09
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   LCAC 52-60 Constr. 0.09 0.08 0.08 0.08 0.05 0.02
   LCAC 37-48 Constr. 0.09 0.07 0.07 0.07 0.07 0.06
   LCAC 34-36 Constr. 0.75 0.45 0.11 0.1 0.1 0.1
   LCAC 15-23 Constr. 0.09 0.09 0.09 0.08 0.07 0.06
   LCAC 24-33 Constr. 0.06 0.06 0.05 0.05 0.05 0.05
LHD 1    
   LHD 6 Constr. 0.17 0.17 0.16 0.11 0.08 0.07
   LHD 5 Constr. 0.26 0.25 0.08 0.07 0.05 0.05
   LHD 4 Constr. 0.09 0.09 0.09 0.09 0.09 0.09
   LHD 3 Constr.  0.09 0.04 0.04 0.04 0.04
   LHD 2 Constr. 0.08 0.08 0.08 0.08 0.07 0.07
LPD 17   
   LPD 19 0.13 0.13 0.13 0.09 0.09 0.09
   LPD 18 0.15 0.15 0.15 0.14 0.1 0.1
   LPD 17 0.31 0.31 0.31 0.31 0.31 0.31
MH-60R     
   Dev (EMD I) 0.13 0.13 0.13 0.13 0.07 0.03
   Dev (ALFS) 0.19 0.19 0.19 0.16 0.12 0.08
MHC 51    
   MHC 61/62 (Option)  0.1 0.1 0.1 0.1 0.1
   MHC 58,59,&60  0.08 0.08 0.08 0.08 0.08
   MHC 56/57 (Option)   0.1 0.1 0.1 0.1
MK 48 ADCAP   
   L3 Test Equipment 0.12 0.11 0.07 0.07 0.07 0.04
   Follower Pilot (P1) 0.18 0.18 0.18 0.06 0.06 0.06
MK 50 TORPEDO   
   MK-50 Torpedo LRIP 
II 0.18 0.18 0.08 0.08 0.04 0.02
   MK-50 Torpedo LRIP 
II 0.17 0.17 0.08 0.07 0.04 0.02
   MK 50 Torpedo Qual…   0.19 0.18 0.14 0.14
   MK 50 Torpedo LRIP 
I 0.29 0.19 0.13 0.08 0.04 0.04
   MK 50 FSED 0.1 0.09 0.09 0.09 0.09 0.09
PHALANX CIWS (MK-15)     
   FY 87 GD Prod 0.18 0.08 0.07 0.07 0.07 0.07
   86 Prod 0.1 0.1 0.09 0.09 0.09 0.04
PHOENIX (AIM-54C)   
   Guidance Cntrl & 
AFRM 0.22 0.15 0.14 0.13 0.1 0.1
SIDEWINDER (AIM-9L)(N)   
   Guidance Dev  0.16 0.1 0.1 0.04 0.03
   Optical Tgt 
Detector  0.15 0.15 0.14 0.14 0.14
SM 2 (BLKS I-IV)   
   SM-2 Blk IV FY95- 0.14 0.12 0.11 0.1 0.1 0.1
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98… 
   SM-2 Blk II GC&A  0.31 0.29 0.24 0.23 0.22
   MK45 Mod 5 FY 87 
Prod  0.11 0.09 0.09 0.09 0.09
SSDS     
   WASP Minimissile   0.1 0.08 0.05 0.04
SSGN     
   Detail Design   0.04 0.02 0.01 0.01
SSN 21 / AN/BSY-2   
   SSN 22 Constr. 0.17 0.07 0.05 0.05 0.05 0.04
   SSN 21 Constr.   0.07 0.05 0.05 0.05
   AN/BSY-2 LP 0.09 0.09 0.09 0.09 0.09 0.08
   AN/BSY-2 FSD 0.16 0.16 0.13 0.13 0.13 0.13
   SSN 21 Detail 
Design   0.18 0.18 0.18 0.18
   NNS Contract Design   0 0 0 0
SSN 688   
   SSN 688 Attack Sub  0.17 0.13 0.12 0.09 0.07
   Flight X Ships  0.1 0.1 0.1 0.1 0.02
   SSN 700-710  0.27 0.27 0.16 0.06 0.03
SSN 774 (VIRGINIA 
CLASS)    
   SSN775 Constr.   0.14 0.1 0.09 0.07
   IPPD96 Contract 0.12 0.08 0.06 0.05 0.04 0.04
   NSSN C31 Contract 0.09 0.09 0.09 0.09 0.09 0.09
STRATEGIC SEALIFT   
   New Constr. 0.08 0.08 0.04 0.04 0.04 0.03
   New Constr. 0.16 0.1 0.1 0.1 0.1 0.1
   Class Standard 
Equip. 0.08 0.08 0.06 0.02 0.02 0.02
   Conversion   0.19 0.19 0.17 0.15
T-45TS     
   Cockpit 21   0.08 0.08 0.08 0.08
T-AKE    
   New Constr., T-AKE 
3 0.08 0.08 0.08 0.08 0.07 0.07
   New Constr., T-AKE 
1   0.13 0.08 0.04 0.03
TOMAHAWK     
   FY81 CWCS Prod   0.15 0.1 0.1 0.1
   FY82 Cruise Engine   0.07 0.04 0.04 0.03
   SLCM/GLCM CWCS   0.08 0.08 0.05 0.03
TRIDENT II MISSILE   
   Missile F/O Prod 0.05 0.05 0.05 0.04 0.03 0.02
   Missile F/O Prod  0.04 0.04 0.03 0.03 0.02
   Missile F/O Prod 0.06 0.06 0.06 0.05 0.04 0.04
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   Missile F/O Prod 0.04 0.04 0.02 0.02 0.01 0.01
   Guidance Piece Prod   0.01 0.01 0.01 0.01
   Missile F/O Prod   0.04 0.02 0.02 0.02
   Missile F/O Prod 0.1 0.1 0.1 0.04 0.04 0.04
   Missile F/O Prod 0.08 0.08 0.05 0.04 0.04 0.02
   Navigation Op. Sys  0.09 0.04 0.03 0.03 0.03
   Missile Op. Sys 0.09 0.08 0.07 0.06 0.03 0.02
   Missile Op. Sys P   0.06 0.05 0.03 0.03
   Test Instr. Op. Sys 0.39 0.19 0.19 0.19 0.19 0.17
   Launcher Op. Sys 0.14 0.08 0.08 0.08 0.04 0.04
   Fire Control Op. 
Sys   0.09 0.07 0.04 0.04
   Guidance Sys Dev 0.16 0.16 0.06 0.05 0.02 0.02
TRIDENT II SUB    
   Sub. Grp VII Ships 0.08 0.08 0.08 0.07 0.07 0.05
   Sub. Grp VI Ships 0.13 0.08 0.08 0.05 0.05 0.04
   Sub. Grp V Ships  0.08 0.08 0.08 0.08 0.07
   Sub. Grp IV Ships 0.1 0.08 0.07 0.05 0.05 0.05
TRIDENT SUB   
   FY79 Missile Prod  0.04 0.04 0.03 0.03 0.03
   Missile Prod (C-4) 0.08 0.08 0.08 0.06 0.05 0.04
V-22   
   FY04 LRIP Lot 8 A/F 0.25 0.06 0.05 0.04 0.03 0.03
   FY05 LRIP Lot 9 A/F 0.24 0.06 0.06 0.06 0.04 0.01
   EMD Airframe  0.05 0.05 0.05 0.04 0.02
   FY03 LRIP Lot 7 A/F  0.11 0.11 0.07 0.06 0.04
   FY00 LRIP 4 
Airframe  0.1 0.04 0.04 0.04 0.04
   FY99 LRIP 3 
Airframe   0.03 0.03 0.03 0.03
   CV-22 FFS#1 & NEWID  0.22 0.22 0.22 0.22 0.22
   MV-FFS#2  0.31 0.22 0.04 0.03 0.02
   MV-22 LRIP SIM/FTD 0.36 0.29 0.29 0.29 0.29 0.29
   FY98 LRIP 2 (A/F) 0.06 0.06 0.06 0.06 0.06 0.06
   FY97 LRIP 1 (A/F) 0.09 0.09 0.03 0.02 0.02 0.02
   EMD (Engine)   0.17 0.15 0.11 0.08
   Tech Effort 0.13 0.13 0.13 0.13 0.13 0.07
   Prelim Dsgn Stage I 0.14 0.14 0.14 0.1 0.07 0.04
   Prelim Dsgn Stage 
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